

To: Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Ben Hammond[hammondbh@cdmsmith.com]; PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Stan Kaczmarek[Stank@demaximis.com]
From: John Rolfe
Sent: Fri 1/24/2014 7:13:12 PM
Subject: Passaic River: RM 10.9 RA - Schedule Update

Stephanie:

We received word today from GLDD that no work is scheduled next week related to RM 10.9 RA. GLDD made this decision based upon the predicted weather and ice on the river. Work is tentatively scheduled to resume the week of February 3rd. GLDD will discuss the schedule further during our next conference call.

Please feel free to contact Rob Law or me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132