

November 13, 2013

Status and 2013/2014 Schedule of RI/FS Deliverables

Deliverable	To USEPA
QAPPs	
2013 Carp Harvest Pilot Study Memo	SUBMITTED: 09/12/13
FSP 2 and B/R Data Reports	
Revised BERA TRV Deliverable	SUBMITTED: 08/10/11; <i>will be resubmitted asan attachment to BERA</i>
Benthic Fall 2009 Sediment Chemistry and 2010 co-located Sediment Data Report	SUBMITTED: 09/02/11
Benthic Fall 2009 Benthic Bioaccumulation Tissue Data Report	SUBMITTED: 09/19/11 (partial EPA comments received 9/24/12)
Fish and Crab 2009 Tissue Chemistry Data Report	SUBMITTED: 09/19/11
Benthic Fall 2009 Toxicity Test Data Report	SUBMITTED: 01/31/12 (partial EPA comments received 9/24/12)
Benthic Spring and Summer 2010 Community Field Report	SUBMITTED: 01/31/12
Avian 2011 Winter/Spring Survey Field Report	SUBMITTED: 07/12/12
Caged Bivalve Study Report	SUBMITTED: 07/18/12
Small Forage Fish 2010 Tissue Chemistry Data Report	SUBMITTED: 07/18/12
2010 Habitat Survey Data Report	SUBMITTED: 04/12/13
Benthic Fall 2009 Community Field Report	SUBMITTED: 04/12/13
Revised Data Usability Plan	SUBMITTED: 04/13/12
Upstream Reference Benthic Report	SUBMITTED: 08/26/13
Dissolved Oxygen (DO) Report	SUBMITTED: 09/03/13
Upstream Reference Toxicity Report	SUBMITTED: 10/22/13
Background Sediment Report	SUBMITTED: 10/30/13
Revised RARC, including Appendix B	SUBMITTED: 10/30/13
Background Tissue Report	12/31/13

November 13, 2013

RI Reports	
Revised Low Resolution Coring Report	SUBMITTED: 07/26/11
2011 and 2012 Bathymetry Survey Reports	SUBMITTED: 04/02/13
SSP Data Report	12/13/13
2009/2010 PWCM Report	TBD – early 2014
SV CWCM Report	02/14/14
HV CWCM Report	02/27/14
SSP2 Data Report	07/01/14 (re-evaluating for earlier submission)
Draft RI Report	TBD; Discuss schedule at 1/14 RI Working Mtg
Risk Assessments	
Draft BERA	04/11/14
Draft BHHRA	04/11/14
Feasibility Study	
Revised FS Work Plan	SUBMITTED: 3/03/09
Draft FS Report	TBD – Discuss schedule and FS WP comments at 12/13 FS Working Mtg
Modeling Reports	
Sediment Transport Technical Memo	Submitted 1/9/13; Recv'd Partia Commentsl 4/8/13
Organic Carbon Simplification Code Submission	Submitted 4/13/13
Organic Carbon Simplification Report	TBD; Deadline discussed Jan 14 Modeling Meeting
Bathymetry Analysis Report	TBD; Deadline discussed Jan 14 Modeling Meeting
Sediment Transport Modeling Calibration Report	TBD; Deadline discussed Jan 14 Modeling Meeting
Chemical Fate & Transport Calibration Report	TBD; Deadline discussed Jan 14 Modeling Meeting
Bioaccumulation Model Calibration Report	TBD; Deadline discussed Jan 14 Modeling Meeting
FS Projections Report	TBD; Deadline discussed Jan 14 Modeling Meeting