

To: Stan Kaczmarek[StanK@demaximis.com]; Tony Bianchini[tbianchini@hgpa.com]
Cc: Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
From: Matt Stanton
Sent: Fri 9/20/2013 9:03:52 PM
Subject: RE: Updated bridge opening schedule

Done

From: Stan Kaczmarek [mailto:StanK@demaximis.com]
Sent: Friday, September 20, 2013 4:52 PM
To: Tony Bianchini; Matt Stanton
Cc: Willard Potter; Robert Law; Michael Hoppe; 'Stephanie Vaughn'
Subject: Fwd: Updated bridge opening schedule

Attached is the barge schedule for next 13 nights. Please share with interested parties and post as appropriate on the rm109.com website.

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621

>>> On 9/20/2013 at 4:10 PM, in message
<1CC21EB02F7067498B4A39A010CC3FE7AFE46A@DRMAIL.internal.gldd.com>, <TKing@gldd.com>
wrote:

All,

Please find attached a revised Bridge Opening Request schedule. Please note that we are on a regular long term look ahead schedule once again. Please don't hesitate to call me with any questions/comments. I appreciate all of your support and understanding during some trying times. The success of this project to date has been the result of teamwork exhibited by all parties on this email. Thanks again.

Todd

Todd King

Senior Project Manager

Great Lakes Dredge and Dock, LLC

2705 Richmond Terrace

Staten Island, NY 10303

Cell 630.272.6494