

To: Vaughn, Stephanie[Vaughn.Stephania@epa.gov]
Cc: Willard Potter[otto@demaximis.com]; Stan Kaczmarek[StanK@demaximis.com]
From: Robert Law
Sent: Tue 2/19/2013 4:46:39 PM
Subject: RM 10.9 Removal Action Path Forward
20120219 RM 10-9 Path Forward v1.docx

Stephanie:

Attached is a first cut of the path forward for the Removal Action over the next 90 days. This will be iterative and we will update this document through the July 1 (dredging start date) when issues such as the AUD, Tidelands Permit, and Waterfront Development become more clear over the next few weeks. NJ-related items are the critical path items.

Please review and let's discuss when you are ready.

R/
Rob

Robert Law, Ph.D.
de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315
Fax: 908-735-2132