

To: "Robert Law" [rlaw@demaximis.com]
Cc: []
Bcc: []
From: CN=Eugenia Naranjo/OU=R2/O=USEPA/C=US
Sent: Mon 10/8/2012 5:09:44 PM
Subject: Re: NBSA Deliverable Update

They claim they need to have funding in place and that they need to do a new QAPP for NB.
That's why Ray wants to meet with them. They also need 3 years to address 1 EPA comment on the DEAR.

-----"Robert Law" <rlaw@demaximis.com> wrote: -----

=====
To: Eugenia Naranjo/R2/USEPA/US@EPA
From: "Robert Law" <rlaw@demaximis.com>
Date: 10/08/2012 12:50PM
Subject: Re: NBSA Deliverable Update
=====

Thanks

Not getting the survey done this fall will make it hard to have a true baseline throughout the river and bay that you guys said was an objective for the recent LPR survey. I can get approval for work in less than a week from 70 companies when EPA directs a survey - they need two months? Six weeks to submit a bathymetry QAPP when you have approved templates?

>>> Eugenia Naranjo <Naranjo.Eugenia@epamail.epa.gov> 10/8/2012 12:37 PM >>>

Yes, these are draft. Ray and I are meeting with them this week to discuss the NBSA RI/FS status.

- Bathymetry QAPP * November 9
- Problem Formulation * November 30
- DEAR, Revision 1 * February
- Conceptual Site Model, Revision 2 * April (they don't plan on starting this until they submit the PFD)

Eugenia Naranjo
United States Environmental Protection Agency
290 Broadway
New York, NY 10007-1866
212-637-3467
Naranjo.Eugenia@epa.gov

-----"Robert Law" <rlaw@demaximis.com> wrote: -----To: Eugenia Naranjo/R2/USEPA/US@EPA
From: "Robert Law" <rlaw@demaximis.com>
Date: 10/08/2012 12:14PM

Subject: NBSA Deliverable Update

Did you get updated dates from Tierra? Can you share them?

Thanks

R/
Rob

Robert Law, Ph.D.
de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315
Fax: 908-735-2132