

To: Stephanie Vaughn/R2/USEPA/US@EPA[]
Cc: "Doug Simmons" [doug.simmons@aecom.com]; Sharon Budney" [BudneySL@cdm.com]; Willard Potter" [otto@demaximis.com]
From: "Robert Law"
Sent: Thur 9/6/2012 11:08:56 AM
Subject: Daily Status Report for Tuesday and Wednesday September 4th and 5th
20120905 Coverage.kmz

Daily Status Report for Tuesday, September 4, 2012 and Wednesday, September 5, 2012

style="text-decoration: underline">

Work Completed Today:

On Tuesday September 4, 2012 GBA remobilized the multi beam crew and launched SeaFix at the Elizabeth City Marina.

On September 5, 2012 GBA performed multi beam survey operations in sections B03, B04, and B05 (RM 3.2 – 4.0) and in the middle of section B06 down river of the Jackson Street Bridge (RM 4.0 – 4.4).

The attached coverage plot (KMZ) file shows the extent of the survey performed today.

Work Planned for Tomorrow: style="text-decoration: underline">

GBA is needed to perform a final after dredge survey at the NY Cruise Terminal on the Hudson River on Thursday morning. At the completion of that survey, GBA will return to the site and resume multi beam survey operations.

GBA plans to mobilize the single beam survey crew next week or possibly sooner if the weekend weather permits.

Deviations from the QAPP:

None noted.

Health and Safety Issues:

None noted.