

**To:** "Sharon Budney" [BudneySL@cdm.com]; tephane Vaughn/R2/USEPA/US@EPA[]  
**Cc:** "Doug Simmons" [doug.simmons@aecom.com]; Willard Potter"  
[otto@demaximis.com]  
**From:** "Robert Law"  
**Sent:** Thur 9/27/2012 11:34:16 AM  
**Subject:** 2012 Bathymetry Survey - Daily Status Report for September 25 2012  
9-26 coverage.kmz

Daily Status Report for Wednesday September 26, 2012

Work Completed Today:

Single Beam Survey

Survey operations continued today and included work in the RM 0 to RM 0.88 area.

The attached coverage plot (KMZ) file shows the extent of the survey performed today.

Work Planned for Tomorrow:

Single Beam Survey

Work planned for tomorrow includes continuing work in the RM 0 to RM 0.88 area. Because of the tide cycle, GBA will be working early morning and then again in the evening.

Deviations from the QAPP:

None noted.

Health and Safety Issues:

None noted.