

To: "Robert Law" [rlaw@demaximis.com]
Cc: []
Bcc: []
From: CN=Stephanie Vaughn/OU=R2/O=USEPA/C=US
Sent: Mon 9/10/2012 5:02:42 PM
Subject: Re: 2012 Bathymetry Survey - Daily Status Report for September 8, 2012 and Sunday September 9, 2012

Thanks, Rob. I think you used to include Sharon Budney on these emails, but haven't sent her the past few. Could you add her back to the mailing list from now on (I already forwarded her the ones that you didn't copy her on)?

Stephanie

From: "Robert Law" <rlaw@demaximis.com>
To: Stephanie Vaughn/R2/USEPA/US@EPA
Cc: "Doug Simmons" <doug.simmons@aecom.com>, "Willard Potter" <otto@demaximis.com>
Date: 09/10/2012 12:24 PM
Subject: 2012 Bathymetry Survey - Daily Status Report for September 8, 2012 and Sunday September 9, 2012

>>> "Simmons, Doug" <doug.simmons@aecom.com> 9/10/2012 12:13 PM >>>

Daily Status Report for Saturday September 8, 2012 and Sunday September 9, 2012

Work Completed on Saturday September 8, 2012:

On Saturday September 8, 2012 GBA continued multi beam survey operations in the area between the Point-no-Point rail bridge down river towards RM 0. Survey operations included section A07 (RM 2.0 to 2.4) and section A04 (RM 0.9 and 1.4).

Work Completed on Sunday September 9, 2012:

On Sunday September 9, 2012 GBA continued multi beam survey operations between RM 0.5 and 2.4. Survey operations included sections A05, A06, and A08 and work was started on the edge of section A03 (RM 0.5 to 0.9).

The attached coverage plot (KMZ) files show the extent of the survey performed each day on Saturday and Sunday.

Work Planned for Tomorrow:

Work planned for tomorrow includes sections downstream to RM 0.

If the survey work continues at the current pace, GBA will be conducting their mid-survey patch and performance tests on Wednesday 9/12.

Also, our current schedule is to mobilize the single-beam survey boat on Tuesday 9/11.

Deviations from the QAPP:

None noted.

Health and Safety Issues:

None noted.

[attachment "20120908_Coverage.kmz" deleted by Stephanie Vaughn/R2/USEPA/US] [attachment "20120909_Coverage.kmz" deleted by Stephanie Vaughn/R2/USEPA/US]