

To: "Robert Law" [rlaw@demaximis.com]
Cc: []
Bcc: []
From: CN=Stephanie Vaughn/OU=R2/O=USEPA/C=US
Sent: Tue 11/6/2012 1:34:49 AM
Subject: Re: Post Storm Stuff

Hi Rob,

Sorry for the late response....the office will be closed again tomorrow. Apparently, there's a problem with the steam pipe system that provides heat to many buildings in our area, so who knows how long it will be before we can return to the office to work. They are (supposedly) letting people in tomorrow to get their laptops and other materials, so I will try to do that so I can at least be more productive from home.

Anyway, we did discuss the Force Majeure option and agree it makes sense in this case. My understanding is that the CPG would like to extend the submission date for the RM 10.9 pre-final design document until the end of the month (11/30) -- this is acceptable.

As I mentioned, I will be submitting some additional comments we have received on the BODR. Based on our internal conversation this afternoon, I will be submitting these comments to you either by COB Friday or early next Monday. Our hope is that these comments will be able to be incorporated into the pre-final design, as appropriate.

Thanks,
Stephanie

-----"Robert Law" <rlaw@demaximis.com> wrote: -----
To: Stephanie Vaughn/R2/USEPA/US@EPA
From: "Robert Law" <rlaw@demaximis.com>
Date: 11/05/2012 09:43AM
Subject: Post Storm Stuff

Stephanie

Is the office still closed?

I think the CPG will want to submit a Force Majeure notice for two sampling events that have been delayed until Nov 12. I think we also may need to extend the submission date for the RM 10.9 Pre-Final because CPG members have not been able to review the document.

We did a Force Majeure last year for the Hurricane Irene delays - I think protects the Region and the CPG about criticism associated with delays.

I have a call with the TC this morning; can I call you later?

R/
Rob

Robert Law, Ph.D.
de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315

Fax: 908-735-2132