

From: ["Saric, James" </O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE:GROUP \(FYDIBOHF23SPDLT\)/CN=RECIPIENTS/CN=1563015DBEEE49A1AEA479C55929F0D1-JSARIC>](#)
To: ["Jamie McCarthy" <krwc@kalamazooriver.org>](#)
["Richard Gay" <richard.gay@weyerhaeuser.com>](#)
CC:
Date: 11/6/2013 2:21:46 PM
Subject: FW: Modification to the Master Schedule for OU 5 of the Kalamazoo River
Attachments: [Master Schedule Modification.pdf](#)

FYI

From: Saric, James
Sent: Wednesday, November 06, 2013 2:11 PM
To: 'Fortenberry, Chase'
Cc: BUCHOLTZP@michigan.gov; Jeff.Keiser@CH2M.com
Subject: Modification to the Master Schedule for OU 5 of the Kalamazoo River

Chase,

Enclosed is the letter granting the extension for the start dates for Areas 5, 6 and 7 of Operable Unit 5 for the Kalamazoo River.

Jim