

**Hunters Point Naval Shipyard
Fieldwork Tracking Sheet
June 2018**

Item	Project and Points of Contact	June	July	August	Contact Info
CERCLA Parcel Fieldwork					
Basewide					
1	Radiological Support	General Basewide Support	General Basewide Support	General Basewide Support	leslie.howard@navy.mil (619) 524-5903
	RPM: Leslie Howard				
	PM: Lisa Bercik, APTIM				
2	Transportation & Disposal	None	None	None	leslie.howard@navy.mil (619) 524-5903
	RPM: Leslie Howard				
	PM: Don Clause, Arcadis				
3	Groundwater Monitoring Program	None	None	None	leo.m.larson.ctr@navy.mil (619) 524-5257
	RPM: Leo Larson				
	PM: Erin Hunter, Trevet				
Parcel B-1					
1	IR-10 SVE System	SVE O&M and Optimization	SVE O&M and Optimization	SVE O&M and Optimization	christopher.ota.ctr@navy.mil (619) 524-5853
	RPM: Chris Ota				
	PM: John Sourial, Innovex/ERRG				
Parcel B-2					
1	IR-26 Groundwater Study	Groundwater Sampling	None	None	leslie.howard@navy.mil (619) 524-5903
	RPM: Leslie Howard				
	PM: Curtis Moss, KMEA				
Parcel C					
1	Remedial Action - RU-C1, C2, C4, and C5	Phase I Soil/Groundwater Characterization	Phase I Soil/Groundwater Characterization	SVE System/Oversight	christopher.ota.ctr@navy.mil (619) 524-5853
	RPM: Chris Ota				
	PM: Mitra Fattahipour, Insight				
2	Petroleum Hydrocarbon Corrective Action	TBD	TBD	TBD	sharon.ohannessian.ctr@navy.mil (202) 685-1627
	RPM: Sharon Ohannessian				
	PM: Philip Stearns, AMEC Foster Wheeler				
Parcel D-1					
1	Durable Cover	O&M	Begin Site Prep for Phase II Durable Cover Installation	Begin Site Prep for Phase II Durable Cover Installation	leslie.howard@navy.mil (619) 524-5903
	RPM: Leslie Howard				
	PM: Lisa Bercik, APTIM				
Parcel E-2					
1	Hot Spot Excavations/Slurry Wall	None	None	None	Hamide.Kayaci@navy.mil (619) 524-5274
	RPM: Hamide Kayaci				
	PM: Brett Womack, Gilbane				
2	Revetment, Upland Slurry Wall, Grading	Site grading, onsite consolidation, shoreline revetment, upland slurry wall	Site grading, onsite consolidation, shoreline revetment, upland slurry wall	Site grading, onsite consolidation, shoreline revetment, upland slurry wall	Hamide.Kayaci@navy.mil (619) 524-5274
	RPM: Hamide Kayaci				
	PM: Nels Johnson, APTIM				