



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 4  
ATLANTA FEDERAL CENTER  
61 FORSYTH STREET  
ATLANTA, GEORGIA 30303-8960

MAR 30 2017

CERTIFIED MAIL 7015 1730 0002 0524 4164  
RETURN RECEIPT REQUESTED

Mr. Drew Griffin  
Manager  
City of Florence  
324 West Evans Street  
Florence, South Carolina 29501-3456

Re: Request for Schedule Extension - Section VIII  
Town of Timmonsville and City of Florence Consent Decree  
Civil Action No.: 4:13-cv-01522-RBH

Dear Mr. Griffin:

The U.S. Environmental Protection Agency and the South Carolina Department of Health and Environmental Control (SC DHEC) have reviewed the City of Florence's February 7, 2017, request for an extension to the schedule for Composite Correction Plan (CCP) approved pursuant to Paragraph 57(b) of the Consent Decree. The City has proposed a three-month extension to the approved schedule to recover design work delays precipitated by its five-week response to Hurricane Matthew and to collect additional survey data necessary for the design work.

The EPA and the SC DHEC hereby approve this extension request as a non-material modification to the Consent Decree. The deadline for completing CCP improvements is now February 16, 2018. If you have any questions, then please contact Mr. David Phillips of the EPA at (404) 562-9773 or via email at [phillips.david@epa.gov](mailto:phillips.david@epa.gov).

Sincerely,

A handwritten signature in black ink, appearing to read "Mary S. Walker".

Mary S. Walker  
Director  
Water Protection Division

A handwritten signature in black ink, appearing to read "David G. Baize".

David G. Baize, Chief  
SC DHEC