

OFFICE OF RCRA Waste Management Division U.S. EPA, REGION V.

William Buller US EPA, Region V, 5HR-12 230 South Dearborn Street Chicago, Illinois 60604

Dear Mr. Buller:

We received U.S. EPA Region V written approval of our Work Plan "Installation of Additional Monitoring Wells and Sampling, RCRA Facility Investigation, Former Amphenol Facility, Franklin, Indiana". Franklin Power Products, Inc. has spent the intervening period working out final details on the encroachment license with the City of Franklin that allows work on the city right-of-way. The city is willing to grant the license for Geoprobe work and for monitoring well placement, but not on the same license. Once we know where we want to place off site monitoring wells, we have to go to the city for another license. The mailing for residents located in the "Area of Concern" (Work Plan, Figure 2) is also being prepared and sent in cooperation with the Johnson County Health Department.

Below is a preliminary schedule for completion of RFI activities. The schedule depends upon the timely granting of licenses to work on Franklin right-of-ways by the city.

November 3 Begin Geoprobe work

November 6 End Geoprobe work

November 23 Begin installation of ground water monitoring wells

December 2 Begin ground water sampling

January 4 Receive analytical data from laboratory

February 2 Receive validated analytical data

March 2

Submit draft RFL report

If you have any questions, please let me know.

Very truly yours,

James H. Keith Jiroject Manager

cc:

Mike Jarvis Susan Gard Sam Waldo John Bonsett