



TO:

William Buller

U.S. EPA, Region V, 5HR-12 230 South Dearborn Street Chicago, Illinois 60604

FROM:

James H. Keith, Project Manager

WW Engineering & Science

5010 Stone Mill Road

Bloomington, Indiana 47408

SUBJ:

Report of Activities for Former Amphenol RFI/CMS;

October, 1992

DATE:

November 9, 1992

## **OCTOBER ACTIVITIES**

On October 12, a revised Work Plan for installation of additional monitoring wells and sampling at the former Amphenol facility was submitted to U.S. EPA. A letter from your agency dated October 19 was received approving the Work Plan with the provision that analysis of monitoring well samples shall include the volatile organic compound analytes and metal analytes listed in the Quality Assurance Project Plan dated May 25, 1991. On October 26, a letter was drafted and sent to your agency that included a tentative timetable for completing the field work and submitting the draft RFI report. The city license providing access in the city right-of-way to perform Geoprobe work was agreed to and signed by all parties, and approved by the Franklin Board of Public Works on October 27. Letters were sent by the Johnson County Health Department on October 28 to residents in the Area of Concern described in the Work Plan.





## **NOVEMBER ACTIVITIES**

The Geoprobe study to provide tentative location of the plume boundary off site is expected to begin on November 3 and end on November 6, after which a new license will have to be signed with the city for placement of monitoring wells off the former Amphenol property. We expect that all new monitoring wells, both on- and off-site, will be in place by the end of November, and will be ready for sampling.

cc: Susan Gard John Bonsett Sam Waldo Tom Linson