

**From:** [Gorin, Jonathan](#) on behalf of [DiPippo, Gary](#)  
**To:** [Cardiello, Frank](#); [John M. Hoffman](#); [relampkin@ashland.com](mailto:relampkin@ashland.com); [Carrie McGowan](#); [Gorin, Jonathan](#)  
**Subject:** FW: LCP Treatability Conference Call  
**Attachments:** [Treatability Next Steps Outline072514.docx.docx](#)

---

-----Original Appointment-----

From: DiPippo, Gary [mailto:[Gary.DiPippo@Cornerstoneeg.com](mailto:Gary.DiPippo@Cornerstoneeg.com)]

Sent: Tuesday, August 05, 2014 4:30 PM

To: DiPippo, Gary; John M. Hoffman; [relampkin@ashland.com](mailto:relampkin@ashland.com); Carrie McGowan; Gorin, Jonathan; Cardiello, Frank

Subject: LCP Treatability Conference Call

When: Wednesday, August 13, 2014 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).

Where:

Per recent correspondence, to discuss the attached outline, and in particular Item No. 1.

If this time does not work, please let me know and I will try another.

Thanks, Gary

Call-in details:

1 866 278 2490

\*3355021\*

### **Pre-Design, Post-ROD Treatability Study Implementation Outline**

1. Review Applicability of Existing Order/Amend Administrative Order on Consent (as required)
  - a. Prepare Pre-design Treatability Study SOW for the Order
  - b. Schedule
  - c. USEPA Approve under existing Order/Issue Amended Order
2. Assemble Project Team<sup>1</sup> (perhaps in parallel with Item 1)
  - a. Consultant/Work Plan
  - b. Sample Collection
  - c. QAPP
  - d. Treatability Laboratory
  - e. Analytical Laboratory (if different from treatability laboratory)
    - i. Need Lab that can Speciate
    - ii. Need Lab that can Handle Elemental Hg
3. Initial Project Team Conference Call or Meeting
  - a. Orient Team Members
  - b. Discuss Site Background and ROD
  - c. Discuss Roles and Responsibilities
  - d. Potential Site Visit (if needed)
  - e. Distribute Prior Treatability Study Work Plan
  - f. Setup Basis for Work Plan Budgets
4. Develop Team Member Budgets and Submit to Ashland
5. Ashland Issue POs for Treatability Statement of Work and Work Plan
6. Prepare Draft Treatability Statement of Work
  - a. Ashland Review
  - b. Prepare Final
  - c. USEPA Review
  - d. Prepare Final Revised
7. Prepare Draft Treatability Study Work Plan
  - a. Work Plan
    - i. Narrative
    - ii. Schedule
    - iii. Sampling Plan
    - iv. QAPP
    - v. HASP
    - vi. SOPs
  - b. Ashland Review
  - c. Prepare Final
  - d. USEPA Review
  - e. Prepare Final Revised
8. Develop Team Member Budgets and Submit to Ashland
9. Ashland Issue POs for Implementation of Work Plan
10. Implement Work Plan

---

<sup>1</sup> Not each of the work areas would have to be a separate entity. Responsibilities may be combined.