


TARGET YEARS	DESCRIPTION
2011–2012	<ul style="list-style-type: none">• PHASE I BUILDING DEMOLITION• PHASE II SUBSURFACE STRUCTURE REMOVAL / SOIL EXCAVATION• NDA & LAGOONS DESIGN/BID
2013–2014	<ul style="list-style-type: none">• EDA/ILF DESIGN/BID (2013)• REMEDIATION OF NDA AND LAGOONS (SPRING 2013 – SPRING 2014)• REMOVAL OF IMPACTED MATERIAL FROM SOIL PILES (2013)
2014	<ul style="list-style-type: none">• GROUNDWATER COLLECTION, STORMWATER MANAGEMENT & 10 MG LAGOON DESIGN/BID (2014)• REMEDIATION OF EDA (2014)
2015	<ul style="list-style-type: none">• ILF CUT BACK AND INDUSTRIAL LANDFILL CAPPING (2015)
2016	<ul style="list-style-type: none">• INSTALLATION OF GROUNDWATER COLLECTION SYSTEM• CONSTRUCTION OF FINAL STORMWATER MANAGEMENT• 10 MG LAGOON REMEDIATION• GENERAL SITE RESTORATION

- NOTES:
1. BASEMAP INFORMATION, PHOTOGRAMMETRICALLY DERIVED FROM 1997 AERIAL PHOTOGRAPHY, WAS OBTAINED FROM CAMP DRESSER & McKEE.
 2. CONTOUR INTERVAL EQUALS 2 FEET.
 3. HORIZONTAL DATUM BASED ON NEW YORK STATE PLANE COORDINATE SYSTEM, EAST ZONE, NORTH AMERICAN DATUM OF 1983 (NAD 83). VERTICAL DATUM BASED ON NORTH AMERICAN VERTICAL DATUM OF 1988.
 4. LIMITS OF REMEDIATION AREAS DEPICTED FOR DISCUSSION PURPOSES ONLY AND ARE SUBJECT OT CHANGE BASED ON PRE-DESIGN INVESTIGATION ACTIVITIES AND/OR FIELD CONDITIONS.



GM MASSENA / RACER
SUPERFUND SITE

CONCEPTUAL PROJECT SEQUENCING

JANUARY 2014