



SENT VIA EMAIL AND USPS

March 17, 2021

Mr. Sanjay Shah
Division of Solid and Hazardous Waste
New Jersey Department of Environmental Protection
401 East State Street
PO Box 420, Mail Code 401-02C
Trenton, New Jersey 08625

Re: Ground Water Disturbance Extension Request
Closure Approval No. LCB190001
Facility No. 132708
IAOC C1 Ground Water and Soil Remediation Projects
Former Tank 319 Waterfront Landfill Area (IAOC C1) – Block 586, Lot 17
Bayway Refinery Complex
1400 Park Avenue
City of Linden, Union County, New Jersey

Dear Mr. Shah:

On behalf of ExxonMobil Environmental and Property Solutions Company (ExxonMobil), Kleinfelder, Inc. (Kleinfelder) is formally requesting a one-year extension to March 1, 2022 for completion of the disruption activities associated with the authorized construction of the groundwater containment system (extension to approval condition 1g). As discussed through email on March 2, 2021, the Covid pandemic resulted in unavoidable construction delays for the project. We understand this letter is for formal file record only and the extension approval is in progress.

Please contact me at njoy@kleinfelder.com or 609.454.4564 if you have any questions or require further information.

Sincerely yours,
Kleinfelder, Inc.

Nicole Joy
Project Engineer

Matthew E. Kuchta, P.E.
Project Engineer

Copy: M. Forlenza – ExxonMobil (electronically)
S. Ferreira– USEPA (electronically)
C. Zielinski – NJDEP (electronically)
M. Renzulli – LSRP (electronically)
D. LaMond – Phillips 66 (electronically)
C. McCardell – Stantec (electronically)