

From: [Schindler, Jason](#)
To: [Haklar, James](#); ["Anthony Findley"](#); [Mark Fisher](#)
Cc: [Ramin Ansari \(Ramin.Ansari@chemtura.com\)](#); [Martin, Ana \(Ana.Martin@chemtura.com\)](#); [lisa.daniel@chemtura.com](#); [Venkat Puranapanda \(Venkat.puranapanda@chubb.com\)](#); [Ajay Kathuria \(akathuria@louisberger.com\)](#); [Blarr, Steve](#); [Jones, Sally](#); [Devorak, Coleen](#); [Peachey, Bryan](#)
Subject: Hatco Project Update - August 2017
Date: Friday, September 08, 2017 11:36:05 AM

Jim, Tony, Mark,

Here is a short update of activities for the Hatco project during August 2017:

- Weston continued manual recovery operations. On August 4, Weston recovered 11.2 gallons of light non-aqueous phase liquid (LNAPL) using a portable peristaltic pump, bailers, and sorbent socks. Total recovery to date:
 - o 8,990 gallons recovered using skimmer pumps and bailers since March 2011;
 - o 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg remediation; and
 - o 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during the SE Leg remediation.
- Weston performed the supplemental sampling of Crows Mill Creek on August 23 to 25, 2017. Weston will prepare a progress report after receipt and evaluation of the results.
- Weston provided Remedial Action Workplan (RAWP) Addendum 4 to USEPA and NJDEP for review on August 8, 2017. We are preparing the required permit applications. Remediation work will be scheduled following receipt of regulatory approval of the RAWP Addendum and the permit approvals.
- Remediation of the Southeast Leg area is complete. The draft Remedial Action Progress Report is currently under review by the LSRP.
- Weston is currently finalizing plans for the permanent capping of the Former Lagoon Area. Our target mobilization date is the week of October 23. We will provide an updated schedule once the contractor proposals have been received and reviewed.

Please let me know if you have any questions.

Thanks,

Jason

Jason Schindler

Principal Project Manager

Weston Solutions, Inc.

205 Campus Drive

Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801

www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.