

Highway 36

Short-Term Project Timeline

Oct. 24	Oct. 31	Nov. 7	Nov. 14	Nov. 21	Nov. 28	Dec. 5	Dec. 12	Dec. 19	Dec. 26
10/21 Interagency call (10/26)		Nov 6 OPA meeting for OHA Community meeting (11/18)	Interagency test data packet	ATSDR/EPA get test results (11/25)	Get aggregated data to other agencies (12/02)	Coordinate mailing letters (12/09)			
						Interagency call (TBD)			
		Interagency group works on draft letters f/environmental data and ATSDR and OHA work on urine letters		OHA looks at and complies data	Write letters	Field trip		OHA assists w/HC. OHA starts round 1 PHA. Planning for round 2.	