

Advanced Enviromeental Technical Services						LABOR						
CHICAGO BRANCH						NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
138th and Calumet Expressway						T THIEBAUD	PC	7:00	5:00	9.5		
P.O. Box 1296						J BROUCH	PC					
Calumet City, Illinois 60409						L CLAICH	FA					
(312)646-6660 DAILY WORK SHEET						J TORRES	FT	7:00	5:00	9.5		
Project Name: AETC - ALSIP						B WARE	FT	7:00	5:00	9.5		
Project Number: 10017						B FLEMMING	OP					
Day and Date: Tuesday 4/30/96						C SYKES	OP					
CUSTOMER LOCATION:												
13005 Hamlin Ct.												
Alsip, IL												
PROJECT ACTIVITY:												
Decon equipment and piping.												
						PER DIEM						
						Total Labor					\$0.	
						TRANSPORTATION						
EQUIPMENT		QTY	UNITS	UNIT RATE	AMOUNT	CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT	
P/U 134				\$0.00							\$0.	
Fork Lift				\$0.00							\$0.	
Hand Tools				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
Total Equipment					\$0.00	Total Transportation						\$0.
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT		DISPOSAL						
				\$0.00		SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
				\$0.00							\$0.	
Total Supplies					\$0.00	TAXES:						\$0
OTHER	QTY	UNITS	UNIT RATE	AMOUNT		Total Disposal						\$0
				\$0.00		COMMENTS:						
				\$0.00								
				\$0.00								
				\$0.00								
				\$0.00								
				\$0.00								
Total Other					\$0.00	SUMMARY:						
AETS						EQUIPMENT						\$0
SUPERVISOR Tim H. Thiebaud						SUPPLIES						\$0
APPROVED BY:						LABOR						\$0
CUSTOMER						TRANSPORTATION						\$0
						DISPOSAL						\$0
						OTHER						\$0
						TOTAL AMOUNT						\$0

LABOR						
NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD	PC	7:00	5:00	9.5		
J BROUCH	PC					
L CLAICH	FA					
J TORRES	FT	7:00	5:00	9.5		
B WARE	FT					
B FLEMMING	OP	7:00	3:30	8		
C SYKES	OP					
PER DIEM						
Total Labor						\$0.0
TRANSPORTATION						
CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
Total Transportation						\$0.0
DISPOSAL						
SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
					\$0.0	
TAXES:					\$0.0	
Total Disposal						\$0.0
COMMENTS:						
SUMMARY:		EQUIPMENT				\$0.0
		SUPPLIES				\$0.0
		LABOR				\$0.0
		TRANSPORTATION				\$0.0
		DISPOSAL				\$0.0
		OTHER				\$0.0
		TOTAL AMOUNT				\$0.0

<b>Advanced Enviromental Technical Services</b>						<b>LABOR</b>						
CHICAGO BRANCH						NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
138th and Calumet Expressway						T THIEBAUD	PC	7:00	5:00	9.5		
P.O. Box 1296						J BROUCH	PC					
Calumet City, Illinois 60409						L CLAICH	FA					
(312)646-6660 <b>DAILY WORK SHEET</b>						J TORRES	FT	7:00	5:00	9.5		
Project Name: AETC - ALSIP						B WARE	FT					
Project Number: 10017						B FLEMMING	OP					
Day and Date: Thursday 5/2/96						C SYKES	OP					
<b>CUSTOMER LOCATION:</b>												
13005 Hamlin Ct.												
Alsip, IL												
<b>PROJECT ACTIVITY:</b>												
Decon equipment and piping.						PER DIEM						
						Total Labor \$0.00						
						<b>TRANSPORTATION</b>						
						CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT	
EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT							\$0.00	
P/U 134				\$0.00							\$0.00	
Fork Lift				\$0.00							\$0.00	
Hand Tools				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00		Total Transportation						\$0.00
				\$0.00		<b>DISPOSAL</b>						
						SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT	
Total Equipment											\$0.00	
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00		TAXES:						\$0.00
				\$0.00		Total Disposal						\$0.00
				\$0.00		<b>COMMENTS:</b>						
Total Supplies												
OTHER	QTY	UNITS	UNIT RATE	AMOUNT								
				\$0.00								
				\$0.00								
				\$0.00								
				\$0.00								
Total Other												
AETS						<b>SUMMARY:</b>						
SUPERVISOR Tim H. Thiebaud						EQUIPMENT						
APPROVED BY:						SUPPLIES						
CUSTOMER						LABOR						
						TRANSPORTATION						
						DISPOSAL						
						OTHER						
						TOTAL AMOUNT						

<b>Advanced Enviromental Technical Services</b>						<b>LABOR</b>						
<b>CHICAGO BRANCH</b>						<b>NAME AND TITLE</b>	<b>START</b>	<b>FINISH</b>	<b>HRS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	
138th and Calumet Expressway						T THIEBAUD PC	6:30	5:00	10			
P.O. Box 1296						J BROUCH PC						
Calumet City, Illinois 60409						L CLAICH FA						
(312)646-6660 <b>DAILY WORK SHEET</b>						J TORRES FT	6:30	5:00	10			
<b>Project Name:</b> AETC -- ALSIP						B WARE FT						
<b>Project Number:</b> 10017						B FLEMMING OP						
<b>Day and Date:</b> Friday 5/3/96						C SYKES OP						
<b>CUSTOMER LOCATION:</b>												
13005 Hamlin Ct.												
Alsip, IL												
<b>PROJECT ACTIVITY:</b>												
Decon equipment and piping.						<b>PER DIEM</b>						
						<b>Total Labor</b>					\$0.00	
						<b>TRANSPORTATION</b>						
						<b>CARRIER</b>	<b>MANIFEST #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	
<b>EQUIPMENT</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>							\$0.00	
P/U 134				\$0.00							\$0.00	
Fork Lift				\$0.00							\$0.00	
Hand Tools				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00	<b>Total Transportation</b>					\$0.00		
				\$0.00	<b>DISPOSAL</b>							
				\$0.00	<b>SITE</b>	<b>PROFILE #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>		
<b>Total Equipment</b>				\$0.00							\$0.00	
<b>SUPPLIES</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00	<b>TAXES:</b>						\$0.00	
				\$0.00	<b>Total Disposal</b>					\$0.00		
				\$0.00	<b>COMMENTS:</b>							
<b>Total Supplies</b>				\$0.00								
<b>OTHER</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>								
				\$0.00								
				\$0.00								
				\$0.00								
				\$0.00								
<b>Total Other</b>				\$0.00								
<b>AETS</b>												
<b>SUPERVISOR</b> Tim H. Thiebaud												
<b>APPROVED BY:</b>												
<b>CUSTOMER</b>												
					<b>SUMMARY:</b>	<b>EQUIPMENT</b>					\$0.00	
						<b>SUPPLIES</b>					\$0.00	
						<b>LABOR</b>					\$0.00	
						<b>TRANSPORTATION</b>					\$0.00	
						<b>DISPOSAL</b>					\$0.00	
						<b>OTHER</b>					\$0.00	
						<b>TOTAL AMOUNT</b>					\$0.00	



<b>Advanced Enviromeental Technical Services</b>						<b>LABOR</b>						
<b>CHICAGO BRANCH</b>						<b>NAME AND TITLE</b>		<b>START</b>	<b>FINISH</b>	<b>HRS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>
138th and Calumet Expressway						T THIEBAUD	PC	7:00	5:00	9.5		
P.O. Box 1296						J BROUCH	PC					
Calumet City, Illinois 60409						L CLAICH	FA					
(312)646-6660 <b>DAILY WORK SHEET</b>						J TORRES	FT	7:00	5:00	9.5		
<b>Project Name:</b> AETC -- ALSIP						B WARE	FT					
<b>Project Number:</b> 10017						B FLEMMING	OP					
<b>Day and Date:</b> Tuesday      5/7/96						C SYKES	OP					
<b>CUSTOMER LOCATION:</b>												
13005 Hamlin Ct.												
Alsip, IL												
<b>PROJECT ACTIVITY:</b>												
Decon equipment and piping.						<b>PER DIEM</b>						
						<b>Total Labor</b>					\$0.00	
						<b>TRANSPORTATION</b>						
<b>EQUIPMENT</b>		<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	<b>CARRIER</b>	<b>MANIFEST #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	
P/U 134				\$0.00							\$0.00	
Fork Lift				\$0.00							\$0.00	
Hand Tools				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00	<b>Total Transportation</b>					\$0.00		
				\$0.00	<b>DISPOSAL</b>							
				\$0.00	<b>SITE</b>	<b>PROFILE #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>		
<b>Total Equipment</b>										\$0.00		
<b>SUPPLIES</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>						\$0.00		
				\$0.00						\$0.00		
				\$0.00						\$0.00		
				\$0.00						\$0.00		
				\$0.00						\$0.00		
				\$0.00						\$0.00		
				\$0.00						\$0.00		
				\$0.00	<b>TAXES:</b>					\$0.00		
				\$0.00	<b>Total Disposal</b>					\$0.00		
				\$0.00	<b>COMMENTS:</b>							
<b>Total Supplies</b>												
<b>OTHER</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>								
				\$0.00								
				\$0.00								
				\$0.00								
				\$0.00								
<b>Total Other</b>												
<b>AETS</b>						<b>SUMMARY:</b>						
<b>SUPERVISOR</b> Tim H. Thiebaud						<b>EQUIPMENT</b>						
<b>APPROVED BY:</b>						<b>SUPPLIES</b>						
<b>CUSTOMER</b>						<b>LABOR</b>						
						<b>TRANSPORTATION</b>						
						<b>DISPOSAL</b>						
						<b>OTHER</b>						
						<b>TOTAL AMOUNT</b>						
						\$0.00						



<b>Advanced Enviromeental Technical Services</b>						<b>LABOR</b>						
<b>CHICAGO BRANCH</b>						<b>NAME AND TITLE</b>		<b>START</b>	<b>FINISH</b>	<b>HRS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>
138th and Calumet Expressway						T THIEBAUD	PC	7:00	5:00	9.5		
P.O. Box 1296						J BROUCH	PC					
Calumet City, Illinois 60409						L CLAICH	FA					
(312)646-6660 <b>DAILY WORK SHEET</b>						J TORRES	FT	7:00	5:00	9.5		
<b>Project Name:</b> AETC - ALSIP						B WARE	FT					
<b>Project Number:</b> 10017						B FLEMMING	OP	7:00	8:30	1.5		
<b>Day and Date:</b> Thursday 5/9/96						C SYKES	OP					
<b>CUSTOMER LOCATION:</b>												
13005 Hamlin Ct.												
Alsip, IL												
<b>PROJECT ACTIVITY:</b>												
Decon equipment and piping.						PER DIEM						
						<b>Total Labor</b>					\$0.00	
						<b>TRANSPORTATION</b>						
						<b>CARRIER</b>	<b>MANIFEST #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	
<b>EQUIPMENT</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>							\$0.00	
P/U 134				\$0.00							\$0.00	
Fork Lift				\$0.00							\$0.00	
Hand Tools				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00		<b>Total Transportation</b>					\$0.00	
				\$0.00		<b>DISPOSAL</b>						
				\$0.00		<b>SITE</b>	<b>PROFILE #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	
<b>Total Equipment</b>					\$0.00						\$0.00	
<b>SUPPLIES</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00							\$0.00	
				\$0.00		<b>TAXES:</b>					\$0.00	
				\$0.00		<b>Total Disposal</b>					\$0.00	
				\$0.00		<b>COMMENTS:</b>						
<b>Total Supplies</b>					\$0.00							
<b>OTHER</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>								
				\$0.00								
				\$0.00								
				\$0.00								
				\$0.00								
<b>Total Other</b>					\$0.00							
<b>AETS</b>												
<b>SUPERVISOR</b> Tim H. Thiebaud												
<b>APPROVED BY:</b>												
<b>CUSTOMER</b>												
						<b>SUMMARY:</b>		<b>EQUIPMENT</b>			\$0.00	
								<b>SUPPLIES</b>			\$0.00	
								<b>LABOR</b>			\$0.00	
								<b>TRANSPORTATION</b>			\$0.00	
								<b>DISPOSAL</b>			\$0.00	
								<b>OTHER</b>			\$0.00	
								<b>TOTAL AMOUNT</b>			\$0.00	



Advanced Enviromental Technical Services						<b>LABOR</b>												
CHICAGO BRANCH 138th and Calumet Expressway <i>P.O. Box 1296</i> <i>Calumet City, Illinois 60409</i> (312)646-6660 <b>DAILY WORK SHEET</b>						NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT						
												T THIEBAUD	PC	7:00	5:00	9.5		
												J BROUCH	PC					
												L CLAICH	FA					
												J TORRES	FT	7:00	5:00	9.5		
												B WARE	FT					
												B FLEMMING	OP					
												C SYKES	OP					
Project Name: AETC -- ALSIP																		
Project Number: 10017																		
Day and Date: Friday 5/10/96																		
CUSTOMER LOCATION:																		
13005 Hamlin Ct.																		
Alsip, IL																		
PROJECT ACTIVITY:																		
Decon equipment and piping.																		
						PER DIEM												
						Total Labor \$0.00												
						<b>TRANSPORTATION</b>												
						CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT							
EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT														
P/U 134				\$0.00														
Fork Lift				\$0.00														
Hand Tools				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
Total Equipment					\$0.00													
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
Total Supplies					\$0.00													
OTHER	QTY	UNITS	UNIT RATE	AMOUNT														
				\$0.00														
				\$0.00														
				\$0.00														
				\$0.00														
Total Other					\$0.00													
AETS																		
SUPERVISOR	Tim H. Thiebaud																	
APPROVED BY:																		
CUSTOMER																		
						SUMMARY:												
						EQUIPMENT												
						SUPPLIES												
						LABOR												
						TRANSPORTATION												
						DISPOSAL												
						OTHER												
						TOTAL AMOUNT												

Advanced Environmental Technical Services					LABOR						
CHICAGO BRANCH					NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
138th and Calumet Expressway					T THIEBAUD	PC	7:00	5:00	9.5		
P.O. Box 1296					J BROUCH	PC					
Calumet City, Illinois 60409					L CLAICH	FA					
(312)646-6660					J TORRES	FT	7:00	5:00	9.5		
DAILY WORK SHEET					B WARE	FT					
Project Name: AETC - ALSIP					B FLEMMING	OP					
Project Number: 10017					C SYKES	OP	9:00	5:00	7.5		
Day and Date: Monday 5/13/96											
CUSTOMER LOCATION:											
13006 Hamlin Ct.											
Alsip, IL											
PROJECT ACTIVITY:											
Decon Equipment and piping.					PER DIEM						
					Total Labor \$0.00						
					TRANSPORTATION						
					CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT	
EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT						\$0.00	
P/U 134				\$0.00						\$0.00	
Forklift				\$0.00						\$0.00	
Hand Tools				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00	Total Transportation					\$0.00	
				\$0.00	DISPOSAL						
					SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT	
Total Equipment										\$0.00	
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00	TAXES:					\$0.00	
				\$0.00	Total Disposal					\$0.00	
				\$0.00	COMMENTS:						
Total Supplies											
OTHER	QTY	UNITS	UNIT RATE	AMOUNT							
				\$0.00							
				\$0.00							
				\$0.00							
				\$0.00							
Total Other											
AETS					SUMMARY:						
SUPERVISOR Tim H. Thiebaud					EQUIPMENT						
APPROVED BY:					SUPPLIES						
CUSTOMER					LABOR						
					TRANSPORTATION						
					DISPOSAL						
					OTHER						
					TOTAL AMOUNT						
					\$0.00						

Advanced Enviromental Technical Services					LABOR						
CHICAGO BRANCH					NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
138th and Calumet Expressway					T THIEBAUD	PC	7:00	5:00	9.5		
P.O. Box 1296					J BROUCH	PC					
Calumet City, Illinois 60409					L CLAICH	FA					
(312)646-6660					J TORRES	FT	7:00	5:00	9.5		
DAILY WORK SHEET					B WARE	FT					
Project Name: AETC - ALSIP					B FLEMMING	OP					
Project Number: 10017					C SYKES	OP	7:00	8:30	1.5		
Day and Date: Tuesday 5/14/96											
CUSTOMER LOCATION:											
13006 Hamlin Ct.											
Alsip, IL											
PROJECT ACTIVITY:											
Decon Equipment and piping.											
					PER DIEM						
					Total Labor					\$0.00	
					TRANSPORTATION						
					CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT	
EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT						\$0.00	
P/U 134				\$0.00						\$0.00	
Forklift				\$0.00						\$0.00	
Hand Tools				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00	Total Transportation					\$0.00	
				\$0.00	DISPOSAL						
				\$0.00	SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT	
Total Equipment				\$0.00						\$0.00	
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00	TAXES:					\$0.00	
				\$0.00	Total Disposal					\$0.00	
				\$0.00	COMMENTS:						
Total Supplies				\$0.00							
OTHER	QTY	UNITS	UNIT RATE	AMOUNT							
				\$0.00							
				\$0.00							
				\$0.00							
				\$0.00							
Total Other				\$0.00							
AETS											
SUPERVISOR Tim H. Thiebaud											
APPROVED BY:											
CUSTOMER											
					SUMMARY:						
					EQUIPMENT					\$0.00	
					SUPPLIES					\$0.00	
					LABOR					\$0.00	
					TRANSPORTATION					\$0.00	
					DISPOSAL					\$0.00	
					OTHER					\$0.00	
					TOTAL AMOUNT					\$0.00	



CHICAGO BRANCH  
138th and Calumet Expressway  
P.O. Box 1296  
Calumet City, Illinois 60409  
(312)646-6660

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Thursday	5/16/96

13006 Hamlin Ct.
Alsip, IL

Decon Equipment and piping.

NAME AND TITLE	START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD PC	7:00	5:00	9.5		
J BROUCH PC					
L CLAICH FA					
J TORRES FT	7:00	5:00	9.5		
B WARE FT					
B FLEMMING OP					
C SYKES OP					

PER DIEM

\$0.00

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
---------	------------	-----	------	-----------	--------

\$0.00

\$0.00

Total Other

SUPERVISOR Tim H. Thiebaud

CUSTOMER

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

## DAILY WORK SHEET

Day and Date: Friday 5/17/96

Alsip, IL

Decon Equipment and piping.

CUSTOMER \_\_\_\_\_

C SYKES	OP					
---------	----	--	--	--	--	--

\$0.0

\_\_\_\_\_

\$0.00

**Advanced Enviromeental Technical Services**  
CHICAGO BRANCH  
138th and Calumet Expressway  
P.O. Box 1296  
Calumet City, Illinois 60409  
(312)646-6660

## DAILY WORK SHEET

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Monday	5/20/96

CUSTOMER LOCATION:
13006 Hamlin Ct.
Alsip, IL

**PROJECT ACTIVITY:**  
Decon Equipment and piping.

## LABOR

NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD	PC	7:00	5:00	9.5		
J BROUCH	PC					
L CLAICH	FA					
J TORRES	FT	7:00	5:00	9.5		
B WARE	FT					
B FLEMMING	OP					
C SYKES	OP	7:00	5:00	9.5		
PER DIEM						
Total Labor						\$0.00

## TRANSPORTATION

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00

## DISPOSAL

SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
TAXES:					\$0.00
Total Disposal					\$0.00

**COMMENTS:**

SUMMARY:		
EQUIPMENT		\$0.00
SUPPLIES		\$0.00
LABOR		\$0.00
TRANSPORTATION		\$0.00
DISPOSAL		\$0.00
OTHER		\$0.00
TOTAL AMOUNT		\$0.00

EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT
P/U 134				\$0.00
Forklift				\$0.00
Hand Tools				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
<b>Total Equipment</b>				<b>\$0.00</b>

SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
Total Supplies				\$0.00

OTHER	QTY	UNITS	UNIT RATE	AMOUNT
				\$0.00
				\$0.00
				\$0.00
				\$0.00
<b>Total Other</b>				<b>\$0.00</b>

AETS	
SUPERVISOR	Tim H. Thiebaud
APPROVED BY:	
CUSTOMER	

## DAILY WORK SHEET

Day and Date: Tuesday 5/21/96

Alsip, IL

Decon Equipment and piping.

CUSTOMER \_\_\_\_\_

Total Labor	\$0.0
-------------	-------

TOTAL AMOUNT	\$0.
--------------	------



<b>Advanced Enviromeental Technical Services</b>						<b>LABOR</b>							
<b>CHICAGO BRANCH</b>						<b>NAME AND TITLE</b>		<b>START</b>	<b>FINISH</b>	<b>HRS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	
138th and Calumet Expressway						T THIEBAUD	PC	7:00	3:30	8			
P.O. Box 1296						J BROUCH	PC						
Calumet City, Illinois 60409						L CLAICH	FA						
(312)646-6660 <b>DAILY WORK SHEET</b>						J TORRES	FT	7:00	3:30	8			
<b>Project Name:</b> AETC – ALSIP						B WARE	FT						
<b>Project Number:</b> 10017						B FLEMMING	OP						
<b>Day and Date:</b> Wednesday 5/22/96						C SYKES	OP						
<b>CUSTOMER LOCATION:</b>													
13006 Hamlin Ct.													
Alsip, IL													
<b>PROJECT ACTIVITY:</b>													
Decon Equipment and piping.						<b>PER DIEM</b>							
						<b>Total Labor</b>					\$0.00		
						<b>TRANSPORTATION</b>							
<b>EQUIPMENT</b>		<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	<b>CARRIER</b>	<b>MANIFEST #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>		
P/U 134				\$0.00							\$0.00		
Forklift				\$0.00							\$0.00		
Hand Tools				\$0.00							\$0.00		
				\$0.00							\$0.00		
				\$0.00							\$0.00		
				\$0.00							\$0.00		
				\$0.00							\$0.00		
				\$0.00							\$0.00		
				\$0.00							\$0.00		
				\$0.00							\$0.00		
<b>Total Equipment</b>					\$0.00	<b>Total Transportation</b>						\$0.00	
<b>SUPPLIES</b>		<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>	<b>DISPOSAL</b>		<b>SITE</b>	<b>PROFILE #</b>	<b>QTY</b>	<b>UNIT</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>
				\$0.00									\$0.00
				\$0.00									\$0.00
				\$0.00									\$0.00
				\$0.00									\$0.00
				\$0.00									\$0.00
				\$0.00									\$0.00
				\$0.00									\$0.00
				\$0.00									\$0.00
				\$0.00		<b>TAXES:</b>							\$0.00
				\$0.00		<b>Total Disposal</b>						\$0.00	
				\$0.00		<b>COMMENTS:</b>							
<b>Total Supplies</b>					\$0.00								
<b>OTHER</b>	<b>QTY</b>	<b>UNITS</b>	<b>UNIT RATE</b>	<b>AMOUNT</b>									
				\$0.00									
				\$0.00									
				\$0.00									
				\$0.00									
<b>Total Other</b>					\$0.00								
<b>AETS</b>						<b>SUMMARY:</b>							
<b>SUPERVISOR</b> Tim H. Thiebaud						<b>EQUIPMENT</b>						\$0.00	
<b>APPROVED BY:</b>						<b>SUPPLIES</b>						\$0.00	
<b>CUSTOMER</b>						<b>LABOR</b>						\$0.00	
						<b>TRANSPORTATION</b>						\$0.00	
						<b>DISPOSAL</b>						\$0.00	
						<b>OTHER</b>						\$0.00	
						<b>TOTAL AMOUNT</b>						\$0.00	

**Advanced Enviromental Technical Services**  
CHICAGO BRANCH  
138th and Calumet Expressway  
P.O. Box 1296  
Calumet City, Illinois 60409  
(312)646-6660 **DAILY WORK SHI**

## DAILY WORK SHEET

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Thursday	5/23/96

<b>CUSTOMER LOCATION:</b> 13006 Hamlin Ct Alsip, IL
---

**PROJECT ACTIVITY:**  
Decon Equipment and piping.

## LABOR

NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD	PC	7:00	3:30	8		
J BROUCH	PC					
L CLAICH	FA					
J TORRES	FT	7:00	3:30	8		
B WARE	FT					
B FLEMMING	OP					
C SYKES	OP					

PER DIEM

Total Labor	\$0.00
-------------	--------

## TRANSPORTATION

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00

## DISPOSAL

SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
TAXES:					\$0.00
Total Disposal					\$0.00

**COMMENTS:**

SUMMARY:	EQUIPMENT	\$0.00
	SUPPLIES	\$0.00
	LABOR	\$0.00
	TRANSPORTATION	\$0.00
	DISPOSAL	\$0.00
	OTHER	\$0.00
	TOTAL AMOUNT	\$0.00

AETS	
SUPERVISOR	Tim H. Thiebaud
APPROVED BY:	
CUSTOMER	



Advanced Enviromeental Technical Services					LABOR						
CHICAGO BRANCH					NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
138th and Calumet Expressway					T THIEBAUD PC		7:00	3:30	8		
P.O. Box 1296					J BROUCH PC						
Calumet City, Illinois 60409					L CLAICH FA						
(312)646-6660					J TORRES FT		7:00	3:30	8		
DAILY WORK SHEET					B WARE FT						
Project Name: AETC - ALSIP					B FLEMMING OP						
Project Number: 10017					C SYKES OP						
Day and Date: Tuesday 5/28/96											
CUSTOMER LOCATION:											
13006 Hamlin Ct.											
Alsip, IL											
PROJECT ACTIVITY:											
Decon Equipment and piping.					PER DIEM						
					Total Labor					\$0.00	
					TRANSPORTATION						
					CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT	
EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT						\$0.00	
P/U 134				\$0.00						\$0.00	
Forklift				\$0.00						\$0.00	
Hand Tools				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00	Total Transportation					\$0.00	
				\$0.00	DISPOSAL						
				\$0.00	SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT	
Total Equipment										\$0.00	
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00						\$0.00	
				\$0.00	TAXES:					\$0.00	
				\$0.00	Total Disposal					\$0.00	
				\$0.00	COMMENTS:						
Total Supplies											
OTHER	QTY	UNITS	UNIT RATE	AMOUNT							
				\$0.00							
				\$0.00							
				\$0.00							
				\$0.00							
Total Other											
AETS					SUMMARY:						
SUPERVISOR Tim H. Thiebaud					EQUIPMENT						
APPROVED BY:					SUPPLIES						
CUSTOMER					LABOR						
					TRANSPORTATION						
					DISPOSAL						
					OTHER						
					TOTAL AMOUNT						

## DAILY WORK SHEET

Day and Date: Wednesday 5/29/96

Alsip, IL

Decon Equipment and piping.

C SYKES	OP				
---------	----	--	--	--	--

PER DIEM

Total Labor	\$0
-------------	-----

TOTAL AMOUNT	\$0
--------------	-----

CUSTOMER \_\_\_\_\_

CHICAGO BRANCH  
138th and Calumet Expressway  
P.O. Box 1296  
Calumet City, Illinois 60409  
(312) 646-6660

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Thursday	5/30/96

13006 Hamlin Ct.  
Alsip, IL

Decon Equipment and piping.
Decon exchanger pit and break out concrete
Place concrete into roll-off box. Fill in with
stone.

SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
Total Supplies				\$0.00

AETS	
SUPERVISOR	Tim H. Thiebaud
APPROVED BY:	
CUSTOMER	

NAME AND TITLE	START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD PC	7:00	3:30	8		
J BROUCH PC					
L CLAICH FA					
J TORRES FT	7:00	3:30	8		
B WARE FT					
B FLEMMING OP					
C SYKES OP					

Total Labor	\$0.00
-------------	--------

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00

SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
TAXES:					\$0.00
Total Disposal					\$0.00

<b>SUMMARY:</b>	EQUIPMENT	\$0.00
	SUPPLIES	\$0.00
	LABOR	\$0.00
	TRANSPORTATION	\$0.00
	DISPOSAL	\$0.00
	OTHER	\$0.00
	<b>TOTAL AMOUNT</b>	<b>\$0.00</b>

## DAILY WORK SHEET

CUSTOMER

TOTAL AMOUNT	\$0.00
--------------	--------

## DAILY WORK SHEET

Day and Date: Monday 6/3/96

**Alsip, IL**

Decon Equipment and piping.

C SYKES	OP				
---------	----	--	--	--	--

\$0.0

\$0.0

\$0.00

\_\_\_\_\_

\$0.00

**\$0.00**

CUSTOMER

\$0.0





## DAILY WORK SHEET

Day and Date: Wednesday 6/5/96

Alsip, IL

Decon Equipment and piping.

CUSTOMER \_\_\_\_\_

Total Labor	200
-------------	-----

TOTAL AMOUNT	\$0.00
--------------	--------

**Advanced Enviromeental Technical Services**

CHICAGO BRANCH

138th and Calumet Expressway

P.O. Box 1296

Calumet City, Illinois 60409

(312)646-6660

**DAILY WORK SHEET**

Project Name: AETC - ALSIP

Project Number: 10017

Day and Date: Thursday 6/6/96

**CUSTOMER LOCATION:**

13006 Hamlin Ct.

Alsip, IL

**PROJECT ACTIVITY:**

Decon Equipment and piping.

Patch holes in walls where pipes went to outside  
of building and to other rooms

EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT
-----------	-----	-------	-----------	--------

P/U 134				\$0.00
---------	--	--	--	--------

Forklift				\$0.00
----------	--	--	--	--------

Hand Tools				\$0.00
------------	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

				\$0.00
--	--	--	--	--------

**LABOR**

NAME AND TITLE	START	FINISH	HRS	UNIT RATE	AMOUNT
----------------	-------	--------	-----	-----------	--------

T THIEBAUD PC	7:00	3:30	8		
---------------	------	------	---	--	--

J BROUCH PC					
-------------	--	--	--	--	--

L CLAICH FA					
-------------	--	--	--	--	--

J TORRES FT	7:00	3:30	8		
-------------	------	------	---	--	--

B WARE FT					
-----------	--	--	--	--	--

B FLEMMING OP					
---------------	--	--	--	--	--

C SYKES OP					
------------	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

--	--	--	--	--	--

## DAILY WORK SHEET

Day and Date: Friday 6/7/96

Alsip, IL

of building and to other rooms

Total Other	\$0.00
-------------	--------

CUSTOMER

C SYKES	OP					
---------	----	--	--	--	--	--

Total Labor	\$0.00
-------------	--------

## DISPOSAL

COMMENTS:

[illegible]

TOTAL AMOUNT	\$0.00
--------------	--------

Advanced Enviromeental Technical Services					
CHICAGO BRANCH					
138th and Calumet Expressway					
P.O. Box 1296					
Calumet City, Illinois 60409					
(312)646-6660					
DAILY WORK SHEET					
Project Name: AETC - ALSIP					
Project Number: 10017					
Day and Date: Monday 6/10/96					
CUSTOMER LOCATION:					
13006 Hamlin Ct.					
Alsip, IL					
PROJECT ACTIVITY:					
Prepare and organize drums for shipment.					
Patch holes in walls where pipes went to outside					
of building and to other rooms					
EQUIPMENT QTY UNITS UNIT RATE AMOUNT					
P/U 134				\$0.00	
Forklift				\$0.00	
Hand Tools				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
Total Equipment					\$0.00
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
				\$0.00	
Total Supplies					\$0.00
OTHER	QTY	UNITS	UNIT RATE	AMOUNT	
				\$0.00	
				\$0.00	
				\$0.00	
Total Other					\$0.00
AETS					
SUPERVISOR	Tim H. Thiebaud				
APPROVED BY:					
CUSTOMER					
LABOR					
NAME AND TITLE		START	FINISH	HRS	UNIT RATE
T THIEBAUD	PC	7:00	3:30	8	
J BROUCH	PC				
L CLAICH	FA				
J TORRES	FT	7:00	3:30	8	
B WARE	FT				
B FLEMMING	OP				
C SYKES	OP				
PER DIEM					
Total Labor					\$0.
TRANSPORTATION					
CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00
DISPOSAL					
SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
TAXES:					\$0.00
Total Disposal					\$0.00
COMMENTS:					
SUMMARY:					
EQUIPMENT					\$0.00
SUPPLIES					\$0.00
LABOR					\$0.00
TRANSPORTATION					\$0.00
DISPOSAL					\$0.00
OTHER					\$0.00
TOTAL AMOUNT					\$0.00

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Tuesday	6/11/96

Alsip, IL

of building and to other rooms

CUSTOMER \_\_\_\_\_

NAME AND TITLE	START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD PC	7:00	4:00	8.5		
J BROUCH PC					
L CLAICH FA					
J TORRES FT	7:00	3:30	8		
B WARE FT					
B FLEMMING OP					
C SYKES OP					

PER DIEM

Total Labor	\$0.00
-------------	--------

TOTAL AMOUNT	\$0.00
--------------	--------

CHICAGO BRANCH  
138th and Calumet Expressway  
P.O. Box 1296  
Calumet City, Illinois 60409  
(312)646-6660

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Wednesday	6/12/96

13006 Hamlin Ct.  
Alsip, IL

Torch cut freon coloumn for scrap.

NAME AND TITLE	START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD PC					
J BROUCH PC					
L CLAICH FA					
J TORRES FT	7:00	3:30	8		
B WARE FT					
B FLEMMING OP					
C SYKES OP					
PER DIEM					
Total Labor					\$0.00

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00

SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
TAXES:					\$0.00
Total Disposal					\$0.00

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

SUMMARY:	EQUIPMENT	\$0.0
	SUPPLIES	\$0.0
	LABOR	\$0.0
	TRANSPORTATION	\$0.0
	DISPOSAL	\$0.0
	OTHER	\$0.0
	TOTAL AMOUNT	\$0.0

SUPERVISOR Tim H. Thiebaud

CUSTOMER

## DAILY WORK SHEET

Day and Date: Thursday 6/13/96

Alsip, IL

Sample Exchanger Pit concrete and sample Misc. piping for disposal.

### Total Equipment

**Total Supplies**

CUSTOMER

Total Labor	\$0.00
-------------	--------

COMMENTS: \_\_\_\_\_

TOTAL AMOUNT	\$0.00
--------------	--------



CHICAGO BRANCH  
138th and Calumet Expressway  
P.O. Box 1296  
Calumet City, Illinois 60409  
(312) 646-6660

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Friday	6/14/96

13006 Hamlin Ct.  
Alsip, IL

Remove receiver tank feet from roof and patch holes.

SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
Total Supplies				\$0.00

AETS	
SUPERVISOR	Tim H. Thiebaud
APPROVED BY:	
CUSTOMER	

NAME AND TITLE	START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD PC					
J BROUCH PC					
L CLAICH FA					
J TORRES FT	7:00	3:30	8		
B WARE FT					
B FLEMMING OP					
C SYKES OP					

Total Labor	\$0.0
-------------	-------

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00

SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
TAXES:					\$0.00
Total Disposal					\$0.00

**COMMENTS:**

SUMMARY:	EQUIPMENT	\$0.0
	SUPPLIES	\$0.0
	LABOR	\$0.0
	TRANSPORTATION	\$0.0
	DISPOSAL	\$0.0
	OTHER	\$0.0
	TOTAL AMOUNT	\$0.0

CHICAGO BRANCH  
138th and Calumet Expressway  
P.O. Box 1296  
Calumet City, Illinois 60409  
(312)646-6660

Project Name:	AETC – ALSIP	
Project Number:	10017	
Day and Date:	Tuesday	6/18/96

13006 Hamlin Ct.
Alsip, IL

Bring daily worksheets up to date.
Remove conduit and piping in roof and patch/repair holes in roof. Store Stainless steel pan. Open tanks # 8 and # 9 to vent for inspection.

[illegible]

AETS	
SUPERVISOR	Tim H. Thiebaud
APPROVED BY:	
CUSTOMER	

NAME AND TITLE		START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD	PC	7:00	3:30	8		
J BROUCH	PC					
L CLAICH	FA					
J TORRES	FT	7:00	3:30	8		
B WARE	FT					
B FLEMMING	OP					
C SYKES	OP					
PER DIEM						
Total Labor						\$0.00

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00

SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
TAXES:					\$0.00
Total Disposal					\$0.00

SUMMARY:	EQUIPMENT	\$0.00
	SUPPLIES	\$0.00
	LABOR	\$0.00
	TRANSPORTATION	\$0.00
	DISPOSAL	\$0.00
	OTHER	\$0.00
	TOTAL AMOUNT	\$0.00

<b>Advanced Enviromeental Technical Services</b>						<b>LABOR</b>
<b>CHICAGO BRANCH</b>						<b>NAME AND TITLE</b>
138th and Calumet Expressway						<b>START</b>
P.O. Box 1296						<b>FINISH</b>
Calumet City, Illinois 60409						<b>HRS</b>
(312)646-6660	<b>DAILY WORK SHEET</b>					<b>UNIT RATE</b>
<b>Project Name:</b> AETC -- ALSIP						<b>AMOUNT</b>
<b>Project Number:</b> 10017						T THIEBAUD PC 7:00 3:30 8
<b>Day and Date:</b> Wednesday 6/19/96						J BROUCH PC
						L CLAICH FA
						J TORRES FT
						B WARE FT
						B FLEMMING OP
						C SYKES OP
<b>CUSTOMER LOCATION:</b>						
13006 Hamlin Ct.						
Alsip, IL						
<b>PROJECT ACTIVITY:</b>						
Cut 2 legs off receiver tank to make level.						PER DIEM
Move misc. equipment to stage together and pick up plastic. Board up opening above process room walk door where pipes went outside.						Total Labor \$0.00
EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT	<b>TRANSPORTATION</b>	
P/U 134				\$0.00	CARRIER	MANIFEST # QTY UNIT UNIT RATE AMOUNT
Forklift				\$0.00		
Hand Tools				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
<b>Total Equipment</b>				\$0.00	<b>Total Transportation</b> \$0.00	
SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT	<b>DISPOSAL</b>	
				\$0.00	SITE	PROFILE # QTY UNIT UNIT RATE AMOUNT
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
<b>Total Supplies</b>				\$0.00	<b>TAXES:</b>	
OTHER	QTY	UNITS	UNIT RATE	AMOUNT	<b>Total Disposal</b> \$0.00	
				\$0.00	<b>COMMENTS:</b>	
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
<b>Total Other</b>				\$0.00		
AETS SUPERVISOR Tim H. Thiebaud					<b>SUMMARY:</b>	
APPROVED BY:					EQUIPMENT \$0.00	
CUSTOMER					SUPPLIES \$0.00	
					LABOR \$0.00	
					TRANSPORTATION \$0.00	
					DISPOSAL \$0.00	
					OTHER \$0.00	
					<b>TOTAL AMOUNT \$0.00</b>	

Advanced Enviromeental Technical Services  
 CHICAGO BRANCH  
 138th and Calumet Expressway  
 P.O. Box 1296  
 Calumet City, Illinois 60409  
 (312)646-6660

**DAILY WORK SHEET**

Project Name: AETC - ALSIP  
 Project Number: 10017  
 Day and Date: Thursday 6/20/96

**CUSTOMER LOCATION:**

13006 Hamlin Ct.  
 Alsip, IL

**PROJECT ACTIVITY:**

Internal inspection of tanks #8 AND #9.  
 Move misc. equipment to stage together and pick up  
 plastic. Go thur and collect all tools.

EQUIPMENT	QTY	UNITS	UNIT RATE	AMOUNT
P/U 134				\$0.00
Forklift				\$0.00
Hand Tools				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
Total Equipment				\$0.00

SUPPLIES	QTY	UNITS	UNIT RATE	AMOUNT
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
Total Supplies				\$0.00

OTHER	QTY	UNITS	UNIT RATE	AMOUNT
				\$0.00
				\$0.00
				\$0.00
				\$0.00
Total Other				\$0.00

AETS  
 SUPERVISOR Tim H. Thiebaud  
 APPROVED BY:  
 CUSTOMER

**LABOR**

NAME AND TITLE	START	FINISH	HRS	UNIT RATE	AMOUNT
T THIEBAUD PC	7:00	3:30	8		
J BROUCH PC					
L CLAICH FA					
J TORRES FT					
B WARE FT					
B FLEMMING OP					
C SYKES OP					

**PER DIEM**

Total Labor \$0.00

**TRANSPORTATION**

CARRIER	MANIFEST #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Transportation					\$0.00

**DISPOSAL**

SITE	PROFILE #	QTY	UNIT	UNIT RATE	AMOUNT
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Total Disposal					\$0.00

**COMMENTS:**

<b>SUMMARY:</b>	EQUIPMENT	\$0.00
	SUPPLIES	\$0.00
	LABOR	\$0.00
	TRANSPORTATION	\$0.00
	DISPOSAL	\$0.00
	OTHER	\$0.00
	<b>TOTAL AMOUNT</b>	<b>\$0.00</b>