



June 14, 2001

Milka Radulovic  
Utah Division of Air Quality  
PO Box 144820  
Salt Lake City, UT 84114-4820

Dear Milka:

First, I want to thank you for the very productive meeting of June 1 with Rand Crafts, myself, and you and your colleagues regarding IPSC's application to modify the high pressure turbines at the Intermountain Generating Station. Our ability to make the proposed turbine modifications during our regular spring outing is extremely important to our power purchasers in order for them to forego having to purchase very expensive replacement power. We sensed a commitment on your part to facilitate the processing of the permits in a timely fashion, in spite of your heavy workload. For this we are grateful. We were also pleased with your commitment to simultaneous review and issuance of both the Title V Operating Permit and the New Source Review Permit pursuant to IPSC's submission of it NOI.

To facilitate the timely completion of this process I have outlined below the major tasks and related dates we mutually agreed upon as targets.

Task	Target Completion Date	Task Period
1. Review of NOI by Division of Air Quality	Aug. 15	10 weeks
2. IPSC review and comment of draft permit document	Sept. 7	3 weeks
3. Division of Air Quality management review	Sept. 15	1 week
4. Advertise for public comment	Sept. 15 <i>Nov 3 to 9</i>	
5. Public comment period	<del>Nov. 1</del> Dec 21	45 days
6. EPA Review	<del>Nov. 1</del> Dec 21	45 days

480 EAST 6400 SOUTH ♦ SUITE #200 ♦ MURRAY, UTAH 84107  
TELEPHONE: 801 263 7320 ♦ FACSIMILE: 801 263 7377

IP10\_004102

7. Public hearing

*Dec ?*  
~~Nov. 1~~

1 day

8. Preparation of response to public comments  
by Div. Of Air Quality

Nov. 15 *Jan 15* 2 weeks

9. Issue final permits and approval orders

~~Nov. 22~~ *Jan. 22* 1 week

Please let me know if you have concerns or questions about the timetable outlined above.

Thank you for your kind cooperation and assistance.

Sincerely,

*Reed Searle*

Reed T. Searle  
General Manager

cc: Rand Crafts  
Blaine Ipson  
Mike Nosanov

*Title 5 has 45 day comment*

*Our outage March 2<sup>nd</sup>*

James Chapman

~~James~~

Wants more info. on SCR to help show its  
net

In application ~~that~~ amendment so its  
doesn't say moderate NOx  
controls.

NOI lets us start construction -

Title V lets us operate it.

Will commit to do NOI and title V permitting  
simultaneously

### Schedule -

Review	6-1	8-15	10 <del>8</del> week
IPA review	9-7		3 week
return & manager review	9-15		1 week
public comment	} to 11		4.5 days
EPA review		11-1-01	
public hearing			
Respond to comments	11-15		2 weeks
Issue	3rd week 11-		

write up  
& submit  
to Miller