

August 16, 1999

Post-It® Fax Note	7671	Date	8/17	# of pages	2
To	Rand Crafts	From	Jodean Giese		
Co./Dept.	IPSC	Co.	LADWP		
Phone #		Phone #	(313) 367-0409		
Fax #	(35) 864-6670	Fax #			

To: Stan Smith, IPSC
 Rand Crafts, IPSC
 Patti Kimes, Radian International
 From: Jodean Giese, DWP
 Re: Action Items from August 10 Meeting

Per our discussion at last week's meeting at Intermountain Generating Station, the following is a summary of action items and timeline for addressing air quality issues associated with Radian's proposal to DWP:

Action Item	Timeline
Patti will coordinate with Leslie to obtain several pet coke samples and send them to Intermountain Generating Station.	Estimated as one week (Patti indicated in her e-mail of 8/16 that it would actually take two weeks). Target completion date: August 27, 99
Patti will provide specifications from pet coke suppliers (e.g. ranges of concentrations, identification of where pet coke is from)	Target completion date: August 24, 99
Patti will verify amount of ammonia equivalent to a three month supply	Target completion date: August 24, 99
IPSC (Rand) and DWP will review the New Source Performance Standards for ammonium sulfate manufacturers to determine whether it is applicable to the Radian project	Target completion date: August 24, 99
IPSC will review the requirements in Intermountain's combustion by product landfill permit	Target completion date: August 24, 99
IPSC will contact/secure an appropriate lab to analyze pet coke samples (e.g. for heavy metals). DWP and IPSC will coordinate in developing a "task agreement" with the lab.	Target completion date: August 27, 99
IPSC receive results from lab and forward them to DWP	Target completion date: Sept 30, 99

Action Item (cont.)	Timeline (cont.)
Meet with Utah Division of Air Quality staff to brief them of Radian's proposal and our desire to conduct a test burn of pet coke at Intermountain	Early Oct 99
Submit Notice of Intent to conduct test burn of pet coke to UDAQ	Target completion date: Oct 15, 99
Conduct test burn at Intermountain	Nov to Dec 99
Submit Notice of Intent to change Intermountain's Approval Order (including New Source Review analysis/determination)	Jan 2000

If you have any questions/comments regarding the above information, please let me know.

C: Lance Lee, IPA
Bruce Harvey, DWP