

SCE  
EHC lineup  
Turbocare

ferro-arm

retractable packing

- |                 |                             |
|-----------------|-----------------------------|
| • MD & A        | Vacuum/pressure test        |
| • MD & A        | Electrical testing          |
| • Prime Machine | Diaphragm/steam path repair |
| • FlowServe     | Low speed balance IP rotor  |
|                 | BFP NDE and Mapping         |

#### Safety Orientation

#### Schedule

- Delivery dates
- Mobilization
- Contractor start dates
- Time line/Critical Path

#### Onsite Machining Requirements

- Equipment
- Delivery

Attn Kelly Cloward

#### Laydown Drawings

- Load bearing areas identified
- Rotor stands
- Parts storage

#### Rigging Procedures

- Drawings
- Rigging
- Specialty tools

#### Manufacturing Update

#### Shipping

#### Spares Availability

#### Packers

#### Technical Issues

- Installation key steps and outline
- HP/IP alignment
- HP extraction line work scope and welding procedure
- Current turbine vibration
- Bearing alignment on B coupling
- Valve card and wiring change out procedure and drawing
- Others

opening measurements

Attn Marit Manual

#### Domestic

#### Cleaning

Did anybody go to fullarc?

3

Spence  
Labette

Marshall

Bellows Creek

Stereo

Brunner Island

mascardo?

trans alty