

** Work Order Parts List **

Part No	Description	PO/Req/SIR	Date Due	U/M	Reqd	Commit	Issued/Rcvd
1	07682 WIRE (ELECT), SIS	S 334460	10/28/05	RL	1	0	1
2	07683 CLIP, ALLIGATOR	S 324724	08/01/05	EA	8	0	8
3	18616 INSULATOR, BOOT	S 324724	08/01/05	EA	8	0	8
4	18617 INSULATOR, BOOT	S 324724	08/01/05	EA	8	0	8
5	18631 CLIP, MESH TEETH	S 324724	08/01/05	EA	16	0	16
6	26243 SET SCREW, 0.375-16 ALLOY	S 324724	08/01/05	EA	32	0	32
7	26247 SET SCREW, 0.375-16 ALLOY	S 324724	08/01/05	EA	32	0	32
8	50609 ROD, ALLTHREAD	S 324724	08/01/05	EA	2	0	2
9	50617 ROD, ALLTHREAD	S 324724	08/01/05	EA	2	0	2
10	51566 HEAT SHRINK, INSULATING	S 334464	10/28/05	EA	1	0	1
11	76522 HEAT SHRINK, INSULATING	S 334464	10/28/05	EA	1	0	1
12	DIRECT WIRE, HIGH-VOLTAGE, 40KV DC, #14 AWG, 150C SILICONE INSULATI	06-49115	08/01/05	FT	200	0	200
13	DIRECT BOX, JUNCTION, FIBERGLASS, 24" X 24" X 17", HOFFMAN P/N UU6	06-49026	08/01/05	EA	2	0	2
14	DIRECT PANEL, BACK, 21" X 21" ENCLOSURE, HOFFMAN P/N A24P24	06-49026	08/01/05	EA	2	0	2
15	DIRECT CART, 500 LB CAPACITY, 36 X 26, FLUSH SHELF, GRAY, RUBBERMAI	06-50258	10/19/05	EA	2	0	2

IP7013326