CREW: 163 WORK ORDER TYPE: MO	DIFICATIONS	02-	53663-59	ISSUE DATE 01/06/11	Pa	ge 1 Of 2			
Originator : NATHAN CROP Planner : RANDY UTLEY	Schedule Date Priority	: : 3A		Date Completed:	F	ailure Code:			
Drawing No : Equip No/Cat: 2CCEA 1	Clearance Tag Request	: YES		Completed By :	S	Signature :			
Project ID : 2CCE-FAN-1A1 Text ID Shutdown : U Unit Frequency				Accepted By :	S	Signature :			
Ref No :	Last Reading	: No Readin	g		W=Whse	C=CrSp T=	des Legend ** Fag TL=Tool	P=Plan	
Step Job Scope		MN DY Saf	ety and Additional	Information	Emp No	ecord Time Da: Date	Hours	Delays Code/Hrs	
1 INSTALL AND TEST I.D. FAN CONTROLS AND EQUIPMENT ************************************	**************************************	SAF A B.	ETY / ENVIRONMENTAI ALWAYS WEAR THE REQ SIGN ON OUTAGE CLEA	QUIRED PPE ARANCE AFTS AND CONTRACTORS	YOU ARE RESP		DTICE ** YOUR OWN SAFET PPE IS WORN F		

Job Feedback/Historical Notes:



JOB YOU ARE DOING. IF YOU HAVE ANY QUESTIONS CONCERNING THE WORK RULES, SAFETY CODES, OR REQUIRED PPE, PLEASE CONTACT YOUR SUPERVISOR.

sk sk	Work	Order	Parts	List	**

;	Part No	Description	PO/Req/SIR	Date Due	U/M	Reqd	Commit	Issued/Rcvd
-	16060	NITED TO A OF MUNICIPAL OF	0.350500	04/14/06				
1	16069	NIPPLE, 00.125 THREADED	S 350582	04/14/06	EA	1	Ü	7
2	18329	UNISTRUT, CLAMP	S 350213	04/12/06	EA	1	0	1
3	30552	COMPOUND, SEALANT	S 348836	04/06/06	EA	3	0	3
4	38408	SCREW, METAL SELF DRILLING	S 351065	04/17/06	EA	94	0	94
5	39138	GAUGE, PRESSURE	S 351682	04/20/06	EA	1	0	1
6	41102	STEEL, SHEET	S 351061	04/17/06	EA	1	0	1
7	46322	GAUGE, PRESSURE	S 351682	04/20/06	EA	1	0	1
8	48286	BUCKET, UTILITY	S 350525	04/14/06	EA	1	0	1
9	50168	MARKER, WIRE	S 349042	04/07/06	BK	1	0	1
10	50169	MARKER, WIRE	S 349042	04/07/06	BK	1	0	1
11	53386	BLADE, UTILITY KNIFE	S 348590	04/05/06	PK	2	0	2
12	68732	SCREW, METAL SELF DRILLING	S 351065	04/17/06	EA	120	0	120
13	68733	SCREW, METAL SELF DRILLING	S 351065	04/17/06	EA	100	0	100