



INTERMOUNTAIN POWER PROJECT
WORK ORDER

SPECIFICATION NUMBER: 71.0603
TITLE: Construction Modification Services
TO: Townsend & Bottum, Inc.
ATTENTION: Selar S. Hutchings
ADDRESS: Rt. 1, Box 880
Delta, Utah 84624

W.O. NUMBER 917
Date 2-10-92
Page 1 of 2
CMP NO. ARB 91-03
RESP. ENG. Finnegan

You are instructed to: Off-Load and Place in temp
Storage area, the New Unit One Burners. Tentative
Ship dates are per the attached.

Also provide services for Burner installation that are
authorized by "Verbal Communication Confirmation Form".

Estimated Manhours: _____ Estimated Cost: _____

THIS WORK ORDER IS FORWARDED FOR YOUR SIGNATURE AND ACTION AS INDICATED. PLEASE COMPLETE THIS FORM AS REQUIRED AND RETURN THE ORIGINAL TO THIS OFFICE BY: _____.

☐ Submit the estimated schedule by _____, to include start date and duration.

☐ Other _____

Prepared By: CS Finnegan
Originator

Recommended By: _____
Lead Engineer

Approved By: Charles S. Finnegan
Site Construction Manager

ACKNOWLEDGEMENT:

☒ Acknowledge and accept this
W.O. as specified with the
estimated manhours and cost.

☐ Acknowledge and accept with
the exception of the following:

By: [Signature]
Project
Title: Managers Date: 2-10-92

UPON COMPLETION OF THE DESCRIBED WORK SIGN, DATE AND RETURN A COPY OF THIS WORK ORDER TO I.P.P.

SIGNATURE: _____ Date: _____

WHITE - Acknowledgement Copy YELLOW - Contractor's Copy PINK - Originator's Copy GOLD - Log Copy

IP7_000218