

MEMORANDUM

JAN 10 1992

L.P.P.

MEMO BY Bruce E. Blowey TO Joel W. Scofield DATE January 6, 1992

FILE TITLE Additions and Betterments
Intermountain Power Service Corporation (IPSC)
Project File No. IGS 91-3
Burner Modifications and Replacements
Burner Replacement for Unit 1
Intermountain Generating Station (IGS)

Please proceed to obtain the services of Babcock and Wilcox (B&W), with a change order to the B&W contract, to remove and replace Unit 1 burners only with 48 modified burners presently being fabricated under a separate change order.

Per your memo dated December 30, 1991 with attached B&W's quotation dated December 6, 1991, the estimated total cost for this work for planning purposes is \$700,704. In response to your reminder in your memo, it is acknowledged that funds for this work are budgeted as IGS 91-3 and will be paid by the Intermountain Power Agency directly under the B&W Steam Generator Contract No. 2010N. In order to accumulate costs against IGS 91-3, it is necessary for the contract administrator of Contract No. 2010N to separately identify this work and charge relevant costs to IPA Work Order BWG86.

The replacement of the burners on Unit 1 is still planned to occur during the spring four-week outage beginning on April 13, 1992.

The burners on Unit 2 are continuing to be assessed by IPSC. At this time, there is no projection for replacement.

Please schedule and coordinate the work with Mr. Joseph D. Hamblin, IPSC Maintenance Superintendent and Outage Manager. He may be contacted on Department tie line 2-279-6801.

J. P. MUSTO	<input checked="" type="checkbox"/>
C. E. FINNEGAN	<input checked="" type="checkbox"/>
D. E. LEOPARDI	<input type="checkbox"/>
K. E. SOUTH	<input type="checkbox"/>
D. C. MURDOCK	<input type="checkbox"/>
S. M. MATHIS	<input type="checkbox"/>
D. A. PATTEE	<input type="checkbox"/>
S. N. LOVELL	<input type="checkbox"/>
M. ROYLANCE	<input type="checkbox"/>
P. OMLOF	<input type="checkbox"/>
C. WHITING	<input type="checkbox"/>
D. WALKER	<input type="checkbox"/>
FILE	<input type="checkbox"/>

70.0004.13.01

A B

IP7_000224

If you have any questions, please contact me or Mr. Charles L. DeVore at extension 7247 or have your staff contact Mr. D. Neil Boothe at extension 4190 regarding budgeting or accounting issues or Mr. Byron H. Fujikawa at extension 8740 regarding the job.

BHF:hl

c: R. L. Nelson
D. W. Fowler
R. K. Krikorian
H. T. Dziegiel
R. E. Gentner
G. T. Rose
M. F. Perez
S. K. Oklu
J. P. Musto ✓
O/A File
C. Pablo
B. E. Blowey
C. L. DeVore
J. E. Allen
L. W. Jones
T. M. Ogawa
B. H. Fujikawa
I. Stein
T. J. Hatton
D. N. Boothe
A/B File