



## \*\* Work Order Parts List \*\*

Part No	Description	PO/Req/SIR	Date Due	U/M	Reqd	Commit	Issued/Rcvd
1	DIRECT TURBINE ACCEPTANCE TESTING FOR NEW HIGH-PRESSURE ALSTOM TURB	03-30739-1	03/31/03	EA	0	0	0
2	DIRECT TURBINE TESTING- 1ST SCHEDULED PAYMENT TEST EQUIPMENT & PERS	03-30739-2	04/10/03	EA	1	0	1
3	DIRECT U1 TURBINE PERFORMANCE TESTING CONTRACT COMPLETION OF PHASE	03-30739-3	04/28/03	EA	1	0	1
4	DIRECT U1 TURBINE PERFORMANCE TESTING- FINAL REPORT RECEIVED AND RE	03-30739-4	06/26/03	EA	1	0	1