

FAX

To:

Jon Christensen

Intermountain Power Service Corp.

From:

Steve Klein Project Manager

Fax:

435-864-6670

Tel:

412-967-7168

Fax: Email: 412-967-7668

Steve.klein@powerconv.alstom.

Your Ref:

Contract No. 04-45605

Our Ref:

GD70116

Project:

Unit #2 ID Fan Adjustable Speed Drive

Date:

13-Apr-05 1 of 3

No. of Pgs.: Comm. No:

AP-IP-L-021

Subject:

Changing of Isolator IS6

Jon,

Attached is our letter quoting the subject change. I will not be sending the original unless you so advise.

Best Regards,

ALSTOM Power Conversion Inc. 610 Epsilon Orive Phtsburgh, PA 15238-2880 USA Tel.: +1 (412) 967 0765 Fac: +1 (412) 967 7660 www.glstom.com

ALSTOM

Power Conversion

To:

Mr. George W. Cross

President and Chief Operating Officer Intermountain Power Service Corporation

850 West Brush Wellman Road

Delta, UT 84624-9546

Attention: Jon Christensen,

Contract Administrator

CC:

Tel: Fax:

From:

412 967-7168 412 967-7668

April 13, 2005

AP-IP-L-021

Stephen P. Klein

Project Manager

Email: Steve klein@powerconv.alstom.com

Your Ref:

Contract No.: 04-45605

Our Ref:

GD70116

Date: No. of

I of 1

Pgs.:

Unit No. 2 ID Fan Adjustable Speed Drives

Comm. No:

Subject:

Project:

Replacement of Isolators - IS6

Dear Jon:

ALSTOM is pleased to submit our quotation for changing isolator IS6 from an un-powered unit, p/n MCR-CLP-UI-I-4 for a powered unit, p/n MCR-C-UI-UI-DCI, in accordance with your (via Nathan Crop) request to Sid Pant. The following items are included in the price.

- 1. Supply of four (4) powered Isolators to replace the un-powered Isolators in drives 1C & 1D, one (1) per channel. Installation not included.
- 2. Replacement of six (6) un-powered Isolators, already received, with powered Isolators in drives 2A, 2B & 2C, currently in manufacture.
- 3. Replacement of four (4) un-powered Isolators, ordered, but not yet delivered, with powered Isolators in drives 1A & 1B, to be built next year.
- 4. Changes to drawings and instruction books as necessary.

The price for this change is \$3,725.00. Please advise any questions or comments. We would appreciate your acceptance of this proposal as quickly as possible, if you desire to proceed with it, so as not to increase the amount of rework required on the three (3) drives currently in manufacturing.

Sincerely,

Stephen P. Klein Project Manager

ALSTOM Power Conversion Inc.

89h P. Ken

610 Epsilon Drive

Pinsburgh, PA 15238-2880 Tel.: (412) 967-0765

Fax: (412) 967-7660 www.alstom.com

** TOTAL PAGE, 02 **