



## \*\* Work Order Parts List \*\*

Part No	Description	PO/Req/SIR	Date Due	U/M	Reqd	Commit	Issued/Rcvd
1	24838 BLOCK, TERMINAL	S 273385*	02/20/04	EA	12	0	12
2	25661 SET SCREW, 0.25-28 ALLOY	S 276908*	03/11/04	EA	70	0	70
3	47600 FITTING, THERMOCOUPLE	S 278555	03/20/04	EA	6	0	6
4	57539 THERMOCOUPLE, TYPE E	S 278555	03/20/04	EA	8	0	8
5	75947 WIRE (ELECT), TRAY CABLE	S 272425	02/23/04	FT	2000	0	2000
6	DIRECT CABLE, 16-GAUGE, 8-PAIR, TC, TNC, FREP, INDIVIDUAL & OVERALL	04-37978	02/15/04	FT	2000	0	2000
7	DIRECT PLATE, ALUMINUM, 6061T6 FLOOR PLATE, RAISED CHECKER DESIGN,	04-36892	02/03/04	EA	8	0	8
8	DIRECT FILTER, AIR, COALESCING, 0.03 MICRON, HI-FLOW, 1" FNPT CONNE	04-38100	02/16/04	EA	8	0	8
9	DIRECT FILTER, AIR, COALESCING, 0.5 MICRON, HI-FLOW, 1" FNPT INLET	04-38100	02/16/04	EA	8	0	8
10	DIRECT PLATE, ALUMINUM, 6061T6 FLOOR PLATE, RAISED CHECKER DESIGN,	04-36892	02/13/04	EA	2	0	2
11	DIRECT CABLE, 16-GAUGE, 8-PAIR, TC, TNC, FREP, INDIVIDUAL & OVERAL	04-38174	03/04/04	FT	500	0	500
12	DIRECT COUPLING, STANDARD, BLACK, FULL, 1/2" FEMALE NPT ON BOTH END	04-37676	03/12/04	EA	100	0	100

IP7\_032280