

Work Order No: 60456

Work Order	Description	Sced Date	S	H
1: 02-60456-0	<u>Capital Tracking Work Order</u> for addition of primary superheater tubing in both units.		R	Y
2: 02-60456-1	INSTALL TEMPORARY POWER ON THE 9TH AND 14TH FLOORS OF THE BOILER FOR BOILER OVER-FIRE AIR MODS.	01/06	S	Y
3: 02-60456-2	TIME EXPENDED FOR GARY SPERRY TO REMOVE SOOTBLOWER CAB INTERFERENCES FOR NEW SUPERHEATER UPRATE PROJ.		C	Y
4: 02-60456-3	TIME EXPENDED ON 1/7/03 FOR TWO ELECTRIC SHOP APPRENTICES TO HELP GARY SPERRY.	01/07	C	Y
5: 02-60456-4	REMOVE INTERFERING GUTTER FOR NEW OVER FIRE AIR DUCTWORK AND REWORK IN CONDUIT.	01/07	S	Y
6: 02-60456-5	ASSIST WITH WIRING ON BOILER OVER-FIRE AIR PROJECT DURING U1 OUTAGE. WILL REQUIRE PRE-OUTAGE WORK.		R	Y
7: 02-60456-6	SEND OUT FOR REBUILD, BREAKER, 80 AMPS, 3 POLES, 600 VOLT MOLDED CASE, WESTINGHOUSE #HFB3080.		I	N

SELECTION ?

Page 1. 19 records were identified.

Rec } 03-98411-00 }
 189-809 } Burner Td. M. } 02-60456-10 T.B.i.
 T.O. # } } -12 SAFETY

02-60456-10 T.B.i. OFA Tracker (Phil)
 -12 Safety Scaffolding Tracker (Bret)
 -17 Controls Tracker (Ken)
 -14 Operators Time Sheets
 - OFA Scope Expansion
 03-98411

Work Order No: 60456

Work Order	Description	Sced Date	S	H
1: 02-60456-7	INSTALL SCAFFOLDING AS PER DARWIN BILLS NEEDS AND INSTRUCTIONS, CONTACT DARWIN		R	N
2: 02-60456-8	UNIT 1 PREOUTAGE: DISCONNECT AND REMOVE ELECTRICAL FROM N/S 9TH FL WALL BLOWERS.		R	Y
3: 02-60456-9	REPBUILD AND/OR REPAIR 0050.0 AMP BREAKER.		C	N
4: 02-60456-10	UNIT 1 <u>"OVER-FIRE CONTRACTOR COST TRACKER"</u> (FOR PHIL HAILES) <i>TEI</i>		R	Y
5: 02-60456-11	PROVIDE I&C SUPPORT IN OVER FIRE AIR PROJECT. TUBING, WIRING, INSTALLATION AND TESTING WILL BE		C	Y
6: 02-60456-12	UNIT 1 <u>"OVER-FIRE CONTRACTOR COST TRACKER"</u> (FOR BRET KENT) FOR <u>SAFEWAY SCAFFOLD</u>		R	Y
7: 02-60456-13	PROVIDE ELECTRICAL SUPPORT OF THE OVER FIRE AIR PROJJECT. REMOVE LIGHTS ETC.		R	Y

SELECTION ?

Page 2. 19 records were identified.

Work Order No: 60456

Work Order	Description	Sced Date	S	H
1: 02-60456-14	<u>TIME EXPENDED FOR OPERATORS ASSISTING PHIL HAILES</u> <u>DURING THE UNIT OUTAGE.</u>		R	Y
2: 02-60456-15	RETURN PRINTED OUTPUT BOARD TO FOXBORO FOR REPAIR/REPLACEMENT.		I	Y
3: 02-60456-16	UNIT 1 "OVER-FIRE COST TRACKER" FOR BOILER PERFORMANCE TESTING, (AARON NISSON)		R	Y
4: 02-60456-17	UNIT 1 " <u>OVER-FIRE CONTRACTOR COST TRACKER</u> " (FOR KEN NIELSON) FOR <u>CONTROLS INSTALLATION</u>		R	Y
5: 02-60456-18	<u>FABRICATE DOOR FRAME FOR NEW OVERFIRE AIR DOORS.</u> (PHIL HAILES)		R	Y

SELECTION ?

Page 3. 19 records were identified.

~~219 OFA T&M Work~~
-20 OFA Mechanical/STRUCTURAL T&M Work
(Phil Hailes)

Work Order No: 98411

Work Order	Description	Sced Date	S	H
1: 03-98411-0	PUNCH LIST REPAIRS TO BURNERS FROM THE FURNACE INTERIOR PER UNIT-1, 2003 OUTAGE INSPECTIONS.		R	N
2: 03-98411-1	REBUILD THE BURNER STABILIZER. ST# 68962 - COUNTER CLOCKWISE.		I	Y
3: 03-98411-2	REBUILD THE BURNER STABILIZER. ST# 68963 - CLOCKWISE.		I	Y

SELECTION ?

Page 1. 3 records were identified.

Work Order No: 98412

Work Order	Description	Sced Date	S	H
1: 03-98412-0	PUNCH LIST REPAIR OF UNIT-1 BURNERS FROM INSIDE OF THE WINDBOXES AND TO THE WINDBOXES THEMSELVES		R	Y

SELECTION ?

Page 1. 1 records were identified.