

CREW: 61 WORK ORDER TYPE: MODIFICATIONS 02-60456-4

ISSUE DATE 01/06/11

Page 1 Of 2

Originator	: KEVIN MILLER	Schedule Date	: 01/07/03
Planner	: KEVIN MILLER	Priority	: 3C
Drawing No	: 1SGA-M2063A	Clearance	: NO
Equip No/Cat	: 1SGA--3 1	Tag Request	:
Project ID	:	Text ID	:
Shutdown	: N No Shutdown	Frequency	: NOT SCHEDULED
Ref No	:	Last Reading	: No Reading

Date Completed: _____ Failure Code: _____

Completed By : _____ Signature : _____

Accepted By : _____ Signature : _____

**** Delay Codes Legend ****

W=Whse C=CrSp T=Tag TL=Tool P=Plan

**** Record Time Daily ****

Delays

[illegible]

**** IMPORTANT NOTICE ****

YOU ARE RESPONSIBLE FOR YOUR OWN SAFETY AND MUST ENSURE THAT THE REQUIRED PPE IS WORN FOR EVERY JOB YOU ARE DOING. IF YOU HAVE ANY QUESTIONS CONCERNING THE WORK RULES, SAFETY CODES, OR REQUIRED PPE, PLEASE CONTACT YOUR SUPERVISOR.

Job Feedback/Historical Notes:



IP7_037345

CREW: 61

WORK ORDER TYPE: MODIFICATIONS

02-60456-4

ISSUE DATE 01/06/11

Page 2 Of 2

** Work Order Parts List **

Part No	Description	PO/Req/SIR	Date Due	U/M	Reqd	Commit	Issued/Rcvd
1 18284	UNISTRUT, CHANNEL	S 235213	01/17/03	FT	20	0	20
2 50609	ROD, ALLTHREAD	S 234820	01/14/03	EA	0	0	0
3 50618	ROD, ALLTHREAD	S 234820	01/14/03	EA	6	0	6
4 58400	CONDUIT, RIGID	S 235150	01/16/03	PC	6	0	6
5 58406	CONDUIT, EMT	S 239812	03/01/03	PC	2	0	2

IP7_037346