

Costs for WO #02-60456-0 AND ALL ASSOCIATED SUBS

MO.NO.....	Description.....	Part No	Part Noun Qual.....	Part Qty Issued	Tot Material Act	Act Tot Labor Cost	Actual Tot Cost
	DRAWINGS, RAW MATERIALS, MANUFACTURING, UNIT PREP, CONSTRUCTION, PERFORMANCE TESTING ON BOILER UPRATE MODIFICATION PROJECT						
	D PLATE, ORIFICE, ADJUSTABLE, 22" OD X 21" ID BURNER/COAL LINE			0			
	D PURCHASE ORDER ADJUSTMENT TO INCREASE GSL SERVICE CONTRACT 45590 FOR RELEASE 5. THIS IS FOR 2003-2004 WORK FOR IGS02-14.			0			
	D POA FOR WORK BEING PERFORMED FOR IGS02-12, FORCED OXIDATION IN SCRUBBER TO INCREASE THE WORK RELEASE AMOUNT.			0			
	D SERVICE CONTRACT PAY AUTHORIZATION, GSL ELECTRIC, FORCED OXIDATION, INVOICE NO. 123-02, NOVEMBER WORK			0			
	D UNIT 2 OVERFIRE AIR AND PLATEN ADDITIONS			0			
	D PAYMENT AUTHORIZATION FOR FIRST PAYMENT IN CONTRACT PAYMENT SCHEDULE FOR UNIT 2 OVERFIRE AIR AND PLATEN ADDITION CONTRACT WITH BABCOCK POWER.			0			
	D POA FOR ELECTRICAL WORK FOR THE FORCED OXIDATION. WORK IS TO INCREASE WORK RELEASE FOR GSL S045590 FOR WORK RELEASE 32.			0			
	D SERVICE CONTRACT PAY AUTHORIZATION, GSL, FORCED OX IDATION, INVOICE NO. 123-03, DECEMBER WORK			0			
	D SERVICE CONTRACT PAY			0			

IP7_039436