

From: [Draper, Cynthia E](#)
To: [Saric, James](#)
Cc: [Bucholtz, Paul \(DEO\)](#); [Bondy, Garret E](#); [Abid, Joseph A](#); [DeVisser, Anita](#); [Fortenberry, Chase](#); [Griffith, Garry T.](#)
Subject: Kalamazoo River OU5 Area 3 request for SRI report submittal extension
Date: Thursday, February 06, 2014 11:57:21 AM
Attachments: [020514 Extension Letter A3 SRI.pdf](#)

Jim

Please see the attached letter sent on behalf of Chase Fortenberry of Georgia-Pacific, LLC.

Cynthia

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.
Its contents (including any attachments) may contain confidential and/or privileged information.
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.



Georgia-Pacific

Georgia-Pacific LLC

133 Peachtree Street NE (30303-1847)
Atlanta, Georgia 30303
(404) 652-6166
(404) 654-4701 fax
www.gp.com

February 5, 2014

Mr. James Saric
Remedial Project Manager
USEPA Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Area 3 – Otsego City Dam to Otsego (Township) Dam
Request for Schedule Extension for Submittal of the Draft Area 3 Supplemental
Remedial Investigation Report

Dear Mr. Saric:

The purpose of this letter is to request a schedule extension to March 28, 2014 for submittal of the Draft Area 3 Supplemental Remedial Investigation (SRI) Report, pursuant to the project Statement of Work (SOW), Exhibit A, Paragraph B (General Schedule) incorporated into the February 2007 Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864. This extension will allow GP and AMEC to incorporate changes associated with EPA's and MDEQ's December 2013 comments on the Area 2 SRI report and the follow-up meeting on January 16, 2014.

GP and AMEC appreciate consideration of this extension request and the opportunity to address key items identified in the comments so that the report may be acceptable to the EPA and MDEQ.

Sincerely,

L. Chase Fortenberry
Manager – Environmental Engineering, Environmental Affairs
Georgia-Pacific LLC

Copies:

Paul Bucholtz, MDEQ
Garret Bondy, AMEC
Cynthia Draper, AMEC