



HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND SUSTAINABILITY

115 Tabor Road, 4-D4

Morris Plains, New Jersey 07950

www.honeywell.com

**MONTHLY PROGRESS REPORT
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA
OU1 REMEDIAL DESIGN**

Via Electronic Mail

DATE: July 9, 2021

PERIOD: June 2021

TO: Pam Scully
Remedial Project Manager
USEPA Region IV

BY: Prashant Gupta

CC: Jim McNamara, GA EPD
Rich Galloway, Honeywell
Adam Sowatzka, King & Spalding, LLP
Ram Mohan, Anchor QEA
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of June 2021.

CORRESPONDENCE RECEIVED FROM EPA

- None

PROJECT ACTIVITIES

- Remedial design activities

DELIVERABLES

- None

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES

- None

ACTIVITIES SCHEDULED FOR NEXT MONTH

- Remedial design activities