



March 20, 2014

**VIA EMAIL**

Mr. Dakota Prentice  
U.S. Environmental Protection Agency Region 5  
Ralph Metcalfe Federal Building  
77 West Jackson Blvd.  
Chicago, IL 60604-3590  
Prentice.Dakota@Epa.Gov

**RE: U.S. EPA Section 114(a) Request for Information  
Stack Test Extension Request  
Mid-America Steel Drum Company, Inc.  
8570 South Chicago Road, Oak Creek, Wisconsin**

Dear Mr. Prentice:

On behalf of Mid-America Steel Drum Company, Inc. (MASD), Saga Environmental and Engineering, Inc. is providing this stack test extension request. Appendix B of the March 10, 2014-received U.S. Environmental Protection Agency (EPA) Section 114(a) Request for Information letter to the MASD facility located at 8570 South Chicago Road, Oak Creek, Wisconsin, indicates that a Particulate Matter (PM and PM-10 (filterable and condensable)) and Volatile Organic Compound (VOC) destruction efficiency stack emissions test at the facility's Drum Reclamation Furnace (stack test) must be completed within 65 days, and the stack test protocol must be submitted within 30 days, of said letter receipt. With the letter receipt date of March 10, 2014, the current required stack test completion date is May 14, 2014, and the stack test protocol submittal date is April 9, 2014.

Requests for proposals for the stack test were provided on March 14, 2014 to the following three entities.

Michael Huenink  
Environmental Technology &  
Engineering (ETE) Corp.  
13000 Bluemound Road  
Elm Grove, WI 53122  
(262) 784-2434  
ete4mjh@wi.rr.com

Chris Jensen  
Mostardi Platt  
  
888 Industrial Drive  
Elmhurst IL 60126  
(630) 993-2665  
cjensen@mp-mail.com

Luke Westrich  
American Engineering  
Testing, Inc.  
3194 Market Street Suite C  
Green Bay, WI 54304  
(920) 347-1286  
lwestrich@amengtest.com

---

Missouri Office:  
3406 Panther Creek Road  
  
Fordland, MO 65652  
telephone: 262.995.4235

Oregon Office:  
6665 SW Hampton Street  
Suite #101  
Tigard, OR 97223  
telephone: 503.694.6960

Wisconsin Office:  
110 E. Lake Street  
Suite #1  
Lake Mills, WI 53551  
telephone: 920.945.0601


Of the comments received following the requests, the above companies indicated that unless there are cancelations within their calendar, they will not be able to schedule the testing prior to May 14, 2014.

Based on this information, we request a 30-day extension to the stack test completion date and testing protocol submittal. If this extension is approved, the stack test protocol will be submitted no later than May 9, 2014, and the stack test will be completed no later than June 13, 2014. All other schedule deadlines within the March 10, 2014-received U.S. EPA Section 114(a) Request for Information letter will be met.

If you have any questions, please contact Scott Swosinski at (414) 762-1114, or me at (920) 945-0601.

Sincerely,

**Saga Environmental and Engineering, Inc.**



Amy Litscher

President/Senior Environmental Engineer

cc: Scott Swosinski, [sswosinski@masdinc.com](mailto:sswosinski@masdinc.com) – MASD

Daniel Schramm, [daniel.schramm@wisconsin.gov](mailto:daniel.schramm@wisconsin.gov) – Wisconsin Department of Natural Resources

Mike Griffin, [mike.griffin@wisconsin.gov](mailto:mike.griffin@wisconsin.gov) – Wisconsin Department of Natural Resources

