

From: [England, Jason](#)
To: [Gunter, Jason](#); [Cashion, Kevin](#)
Cc: [Seabourne, Rocky](#); [Hurt, Rebecca](#)
Date: Monday, December 02, 2019 9:37:07 AM

Good Morning,

Here is the progress for EOI. If you have any questions please let me know. Last week the sod farm was unable to cut due to how wet it was. Hopefully it will dry out enough to get the remaining done this week.

1521 Mitchell: Has been excavated and backfilled and is waiting on sod.

1400 Mitchell: Has been excavated and backfilled and is waiting on sod.

Thank you,

Jason England

S&L

Soil and Land Services

jengland@doerun.com

636-933-3133 (office)

573-218-2152 (cell)

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.