Big-Ox Communication - Conference Call No.39

Meeting Minutes Thursday January 5, 2017

1. Short Term Plan Action Items

- a. Tideflex valves
 - (36 Inch valve is here 2 smaller ones should be arriving today & will call Hydrotech to come install. Need the cone section removed at the manhole, city staff will do this)
 - i. Bennet South, Red Bird Lane, 36-inch line upstream of Bennet
- b. Temporary Pump Station (
 - Diesel is running, have not heard when Mersino is to remove pump head out. City pump will work as an alternate—but will need to buy parts).
 - i. City operations
 - ii. Sealing
- c. Big Ox Start-up
 - . Letter

2. Long Term Plan Action Items

- a. Separate forcemain from Roth Industrial Park to Bennet Lift
 - McClure to provide property owners requiring easement to City
 - Will have easements to city by next week and continuing to work on the design

3. Sampling Update

- a. 1st results from new points low levels, avg. less than 1 ppm, max of 4 ppm.
- b. Low levels continue on E.39th Street.
 - Conversation with ACS, still reporting low levels.

4. Big Ox Status Report

- Started up late last night, with full flow (no bad odors).
- Big Ox made rounds at 9:30pm, Midnight, 3am and 5am (takes average of 1-11/2 hours for rounds).
- No odors present at rounds.
- Pulled Sulfide Samples at Dakota City Manhole at midnight, .1 ppm Total Sulfide.
- Concerns driving around the temporary lift station near the ditch/drive City will put up reflector stakes.
- Big Ox is working with MAI on the Bottom cover seal
- Yesterday reported 350,000 gallons of water and from midnight till present time 830,000 gallons of water.
- Kicking on Side B wanted to know if the pump could handle 2100 gallons per minute / pump is set to 3100 gallons per minute.
- Still adjusting the chemicals as of today, to get a better treatment.
- Ambient odor smell was low around the plant/property at Big Ox.

5. Sioux City Status Report

- a. Industrial Pre-Treatment Program issues
- b. WWTP issues
- Ran more samples last night with Jason once they have the results will send this information out.

6. Public Relations

- a. Aaron lacino H2S Test results (not on the call)
- b. Press Releases (Tina was not present to give an update either)



12-28 – Olsson to redirect Dakota sewer back north

12-29 – Separated Sewer Lines lead to lower H2S levels

12-30 – Schedule for council and committee meetings

1/3 - 1/5 – Home inspections – plumbing and internal H2S results

7. Other Issues

Want ACS to read the Odologue at Bennet Lift station, Tim will call to make sure this is done on Friday.

Lance reported:

- Thursday meeting will be cancelled from now on.
- SO2 testing, who will be doing the tests (Aaron lacino or Big Ox)? Bob Livermore will have discussion with Kevin Bradley.
- Testing for Sheet Rock (who is doing this)? Bob Livermore will contact either Aaron lacino or Sue Dempsey.

