

Big-Ox Communication – Conference Call No. 44

Daily Agenda -10:00 AM
877-879-5777 Ext. 2909

Thursday, January 12, 2017

1. Short Term Plan Action Items

- a. Tideflex valves (Waiting to confirm installation date)
 - i. Bennet South, Red Bird Lane, 36-inch line upstream of Bennet
- b. Temporary Pump Station
 - i. City operations
 - ii. Pump shaft seal (diesel)
 - iii. Protection from freezing
 - iv. City Diesel Pump parts are here
 - City crew had flow adjustment issues yesterday with the DVF and working with the vendor. Since has been winterized both pumps are operational. Waiting for the hoses to come for the City pump and may be ready by this weekend.

2. Long Term Plan Action Items

- a. Separate forcemain from Roth Industrial Park to Bennet Lift
 - i. Easements sent to City Monday
 - ii. Pump around Bennet, McClure is working on an option for this
 - Working on the design and did send the easement information to the city. Most part on scheduled

3. Sampling Update

- a. Continue to monitor H2S at 9 locations through January. Have results through Jan. 9.
 - No updates

4. Big Ox Status Report

- No one on the call

5. Sioux City Status Report

- Ran both sides from 6pm-3am (with no issues from the City side) – running 1800 gpm
- Working on dosing rates
- Reported no odors and interior odors system is operating well.
- Organic system is to come in on 1/16/17
- EPA is still at the plant

6. Public Relations

- a. Aaron Iacino – H2S Test results
- b. Press Releases
 - i. Home inspections – plumbing and internal H2S results
 - Release for H2S is in draft mode and will send out to the team

7. Other Issues

- a. SO₂ testing
- b. Sheet Rock testing

Tim gave tours to the DEQ and EPA around dosing stations, lift stations and temporary lift station. Open hatched at Bennet and no significant odor (sweet smell).