

Jurist, Karen

---

From: O'Leary, Debra A SPN <Debra.A.O'Leary@usace.army.mil>  
Sent: Tuesday, May 21, 2013 4:20 PM  
To: O'Leary, Debra A SPN; Jim Cannon; Jim Holland; Ross, Brian; thompson, rachelle  
Subject: RE: Levin-Richmond Dredging Conference Call (UNCLASSIFIED)

Categories: Record Saved - Shared

Classification: UNCLASSIFIED  
Caveats: NONE

Hello Everyone,

Does 10 am work for everyone? I would like to do this as early as possible so there is some chance of getting the DOP approval letter signed so they can start dredging on June 1st (assuming it is appropriate).

Debra

-----Original Message-----

From: O'Leary, Debra A SPN  
Sent: Tuesday, May 21, 2013 3:42 PM  
To: 'Jim Cannon'; 'Jim Holland'; '[thompson.rachelle@epa.gov](mailto:thompson.rachelle@epa.gov)'; Brian Ross  
Subject: Levin-Richmond Dredging Conference Call (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Hello Everyone,

There is a scheduling conflict between the proposed Levin-Richmond Terminal Dredging (Levin) as described in the May 2013 DOP and work scheduled as part of the Superfund Project. I think the conflict can be resolved easily because Levin expects to complete the work within the first week of June. However, it sounds like we need a conference call to discuss this matter.

I suggest Wednesday at 9:00 am. If that will not work for you please suggest another time to the group. I will make myself available any time that day. Levin personnel have conflicts from 11:30 to 2:00.

Sincerely,

Debra A. O'Leary

DMMO, San Francisco District

U.S. Army Corps of Engineers

(415) 503-6807

fax (415) 503-6690

<http://www.spn.usace.army.mil/conops/dmmo.htm>

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE