

Estimated Draws		Revised for Construction Timing					
	23	13	15	19	20	21	24
Draw #1	1.37%	1.37%	1.37%	1.37%	1.37%	1.37%	1.37%
Draw #2	1.03%	2.35%	2.35%	1.03%	1.03%	1.03%	1.03%
Draw #3	1.32%	3.85%	3.85%	1.32%	3.85%	1.32%	1.32%
Draw #4	3.85%	11.45%	5.01%	3.85%	5.01%	3.85%	3.85%
Draw #5	5.01%	13.11%	6.44%	5.01%	6.44%	5.01%	5.01%
Draw #6	6.44%	12.03%	13.11%	6.44%	6.75%	6.44%	6.44%
Draw #7	6.75%	13.95%	12.03%	6.75%	13.27%	6.75%	6.75%
Draw #8	6.36%	12.76%	13.95%	13.27%	12.41%	7.45%	6.36%
Draw #9	6.91%	9.53%	12.76%	12.41%	13.49%	10.11%	6.91%
Draw #10	5.12%	6.89%	9.53%	13.49%	10.13%	10.03%	5.12%
Draw #11	7.29%	4.88%	6.89%	10.13%	4.32%	9.95%	7.29%
Draw #12	6.66%	4.48%	4.88%	4.32%	4.32%	6.83%	6.66%
Draw #13	6.83%	3.35%	4.48%	4.32%	3.59%	5.93%	6.83%
Draw #14	5.93%		1.84%	3.59%	3.12%	4.20%	5.93%
Draw #15	4.20%		1.51%	3.12%	3.12%	3.35%	4.20%
Draw #16	5.33%			3.12%	0.65%	4.32%	5.33%
Draw #17	3.30%			3.30%	1.74%	3.17%	3.30%
Draw #18	3.59%			1.50%	1.24%	3.31%	3.59%
Draw #19	2.74%			1.66%	1.84%	2.24%	2.74%
Draw #20	2.14%				2.31%	1.84%	2.87%
Draw #21	4.48%					1.52%	2.24%
Draw #22	1.84%						1.84%
Draw #23	1.51%						1.51%
Draw #24							1.51%
Draw #25							
Draw #26							
Draw #27							
Draw #28							
Draw #29							
Draw #30							
Draw #31							
Draw #32							
Draw #33							
Draw #34							
	100.00%	100.00%	100.00%	100.00%	100.00%	100.00%	100.00%