

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CO J
2. AMENDMENT/MODIFICATION NO. P00007	3. EFFECTIVE DATE 10 AUG 2015	4. REQUISITION/PURCHASE REQ. NO.	5. PF	
6. ISSUED BY NAVAL AIR SYSTEMS COMMAND AIR 224.1 BLDG 2272, SUITE 347 47123 BUJSE ROAD PATUXENT RIVER MD 20670	CODE N00019	7. ADMINISTERED BY (if other than item 6) DCMA TEXAS 600 NORTH PEARL STREET SUITE 1630 DALLAS TX 75201-2943		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) DYNACORP INTERNATIONAL LLC 13600 HERITAGE PKWY FORT WORTH TX 76177-6318				9A. AMENDMENT
				9B. DATED (SEE IT)
				<input checked="" type="checkbox"/> 10A. MOD. OF CON N00019-16-D-0003
				<input checked="" type="checkbox"/> 10B. DATED (SEE IT) 20-Oct-2014
CODE 1SMB2		FACILITY CODE		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required)				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as change of office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
<input checked="" type="checkbox"/> C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a) Mutual Agreement of the Parties				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: scotfm158311 The purpose of this modification is to develop and execute a Deactivation Plan for T-34 aircraft under SLIN 0053 at NAS Corpus Christi Fort Bragg, NC and Redstone Army Airfield Huntsville, AL. This effort includes relocation or disposal of material IAW FWS para 5.13 NAS Corpus Christi deactivation plans are based upon the sites operating the aircraft until 30 September 2015. No deactivation act begin before that date. The Army Ft. Bragg site will operate the aircraft until 30 September 2015 at which time deactivation can begin. Redstone Army Airfield deactivation shall begin 1 September 2015. All deactivations shall be complete by 31 December 2015.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF S		16A. NAME AND TITLE OF CONTRACTING OFFICER (I Noelle Reimers noelle.reimers@navy.mil TEL: EMAIL:		
15C. DATE SIGNED 8/7/15		16B. UNITED STATES OF AMERICA BY [Signature] 10 AUG 2015 (Signature of Contracting Officer)		

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 7	
2. AMENDMENT/MODIFICATION NO. F00007		3. EFFECTIVE DATE 10-Aug-2015		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY NAVAL AIR SYSTEMS COMMAND AIR 2.2.4.1 BLDG 2272, SUITE 347 47123 BUSE ROAD PATUXENT RIVER MD 20670		CODE N00019		7. ADMINISTERED BY (If other than item 6) DCMA TEXAS 600 NORTH PEARL STREET SUITE 1630 DALLAS TX 75201-2843		CODE S4402A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) DYNACORP INTERNATIONAL LLC 13500 HERITAGE PKWY FORT WORTH TX 76177-5318				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N00019-15-D-0003			
				X 10B. DATED (SEE ITEM 13) 20-Oct-2014			
CODE 1SMB2		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a) Mutual Agreement of the Parties							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 1 copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: scottm158311 The purpose of this modification is to develop and execute a Deactivation Plan for T-34 aircraft under SLIN0053 at NAS Corpus Christi, TX, Fort Bragg, NC and Redstone Army Airfield-Huntsville, AL. This effort includes relocation or disposal of material IAW FWS para 5.13.9. The NAS Corpus Christi deactivation plans are based upon the sites operating the aircraft until 30 September 2015. No deactivation activity shall begin before that date. The Army Ft. Bragg site will operate the aircraft until 30 September 2015 at which time deactivation can begin. Redstone Army Airfield deactivation shall begin 1 September 2015. All deactivations shall be complete by 31 December 2015.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) NOELLE REIMERS / CONTRACTING OFFICER TEL: 301-757-5231 EMAIL: Noelle.Reimers@navy.mil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY 		16C. DATE SIGNED 10-Aug-2015	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$51,061.08 from \$97,069,038.81 to \$97,120,099.89.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0053AA

The unit price amount has increased by \$51,061.08 from \$0.00 to \$51,061.08.

The total cost of this line item has increased by \$51,061.08 from \$0.00 to \$51,061.08.

SECTION C - DESCRIPTIONS AND SPECIFICATIONS

The following have been added by full text:

SECTION C

Under Section C, Descriptions and Specifications, C-2 Contract Line Items (CLINS) under CLIN 0053, SLIN 0053AA is modified as follows:

CLIN 0053AA: T-34 Site Deactivation – The Contractor shall develop and execute a Deactivation Plan to dispose of all aircraft and equipment supporting the T-34 program and vacate Government facilities at NAS Corpus Christi, TX, Fort Bragg, NC, and Redstone Army Airfield, Huntsville, AL in accordance with CDRL 0048. The contractor shall deliver a POA&M in accordance with CDRL A007 and a monthly status in accordance with CDRL A042.

SECTION F - DELIVERIES OR PERFORMANCE

The following have been modified:

5252.247-9521 PLACE OF PERFORMANCE (NAVAIR) (OCT 2005)

The services to be performed herein shall be performed at:

CNATRA
CNATRA (N63110)
Chief of Naval Air Training
250 Lexington BLVD, Suite 228

SATELLITE SITES
Huntsville, AL (W31P38)
Aviation Flight Test Directorate
ATTN: Frank Gonzales

Corpus Christi, TX 78419-5041

Building 4832-E Airfield Road
Redstone Arsenal, AL 35898

CNATRA DET CORPUS CHRISTI (N49151)

Officer in Charge
CNATRA Detachment
401 Bataan Street
Corpus Christi, TX 78419

Fort Bragg (W46907)

Director, USAOTC Airborne and Special Operations
Test Directorate
ATTN: Richard Dolan
2175 Reilly Road, Stop A
Fort Bragg, NC 28310-5000

CNATRA DET WHITING FIELD (N49155)

Officer in Charge
CNATRA Detachment
7480 USS Enterprise Street Suite 202
Milton, FL 32570

Lemoore, CA (N09355)
Strike Fighter Squadron 125
ATTN: LT Mark Greenslade
210 Reeves Blvd.
Hangar 5
Lemoore, CA 93246

CNATRA DET PENSACOLA (N49152)

Officer in Charge
CNATRA Detachment
250 San Carlos Road Suite C
Rm 118A Bldg 1853
Pensacola, FL 32508-5518

NAS Oceana (N47084)
ATTN: LCDR James McKenna
D St BLDG 137
NAS Oceana
Virginia Beach, VA 23460

ENGINES

Standard Aero Limited
33 Allen Dyne Rd
Winnipeg, Manitoba, Canada R3H 1A1

El Centro (N55257)
VFA 122 Maintenance Det
Transient Site
ATTN: LTJG Michael C. Cashen
HANGAR 3 BLDG 830
NAF EL CENTRO, CA 92243

Miramar, CA (N52817)
C/O VMFAT-101, MAG 11, 3D MAW
ATTN: CAPT John Schindel
Hangar 3, Building 9500
San Diego, CA 92145

NAS Fallon, NV (N60495)
ATTN: LCDR Tom Schroeder
4755 Pasture Road Fallon
Fallon, NV 89496

The following have been added by full text:

SECTION J

Under Section J – List of Documents, Exhibits and Other Attachments, Attachments 82, NAVAIR (PMA-273) 01-50-T44C-600-6-4.2, Change 1 dated 1 January 2015 is deleted in its entirety and replaced with Attachment 82, NAVAIR (PMA-273) 01-50-T44C-600-6-4.2 Change 2 dated 1 July 2015 and Attachment 86, NAVAIR (PMA-273) 01-50-T44C-600, Change 1 dated 1 January 2015 is deleted in its entirety and replaced with Attachment 86, NAVAIR (PMA-273) 01-50-T44C-600 Change 2, dated 1 July 2015 as follows:

The following have been modified:

SECTION J-TOC

DOCUMENT TYPE	DESCRIPTION	LAST REVISION (IF OTHER THAN INITIAL RFP RELEASE)
Exhibit A	CDRLs (12 March 2015)	P00004
Exhibit B	RESERVED	
Exhibit C	OAWR Tracker	
Attachment 01	Performance Work Statement (PWS) (11 March 2015)	P00004
Attachment 02	Exhibit A, Supplement 1 (CDRL Instruction)	
Attachment 03	CDRL Supplement 2 DASR CDRL A006 dated 18 February 2015	P00002
Attachment 04	CDRL Supplement 3 Obsolescence Part Recommendation CDRL A020	
Attachment 05	RESERVED	
Attachment 06	Quality Control Program Plan - Contractor	AWARD
Attachment 07	CPARS Update Questionnaire (Sect L)	
Attachment 08	Past Performance Questionnaire (Sect L)	
Attachment 09	Performance Measurement Framework	
Attachment 10	RESERVED (COR Appointment Letters)	
Attachment 11	RESERVED	
Attachment 12	PWS Enclosure 1 Facilities – NAS WF	
Attachment 13	PWS Enclosure 1 Facilities - Satellite Site NAS Oceana	
Attachment 14	PWS Enclosure 1 Facilities - Satellite Site NAS Lemoore	
Attachment 15	PWS Enclosure 1 Facilities – Satellite Site NAF El Centro	
Attachment 16	PWS Enclosure 1 Facilities - NASP	
Attachment 17	PWS Enclosure 1 Facilities – NASCC (Hangar 51)	
Attachment 18	PWS Enclosure 1 Facilities - NASCC	
Attachment 19	PWS Enclosure 1 Facilities – Satellite Site Huntsville	
Attachment 20	PWS Enclosure 1 Facilities – FRC SE	
Attachment 21	PWS Enclosure 1 Facilities – Satellite Site Ft Bragg	
Attachment 22	PWS Enclosure 1 Facilities – Satellite Site MCAS Miramar	
Attachment 23	PWS Enclosure 2 – NAS WF IMRL	P00005
Attachment 24	PWS Enclosure 2 – NAS WF GFP	P00005
Attachment 25	PWS Enclosure 2 – NAS WF Government Furnished Material	P00005
Attachment 26	PWS Enclosure 2 – NASP GFP	P00005
Attachment 27	PWS Enclosure 2 -NASCC GFP	P00005
Attachment 28	PWS Enclosure 2 – NASCC Government Furnished Material	P00005
Attachment 29	PWS Enclosure 2 – IMRL Supplement 4 CTW-5 T34	

Attachment 30	PWS Enclosure 2 – IMRL Supplement 3 CTW-4	
Attachment 31	PWS Enclosure 2 – IMRL Supplement 2 T-6A	
Attachment 32	PWS Enclosure 2 – IMRL Supplement 1 T-6B	
Attachment 33	PWS Enclosure 2 – Satellite Site NAF El Centro GFP	P00005
Attachment 34	PWS Enclosure 2 – Satellite Site Fallon GFP	P00005
Attachment 35	PWS Enclosure 2 – Satellite Site Fort Bragg GFP	P00005
Attachment 36	PWS Enclosure 2 – Satellite Site Huntsville GFP	P00005
Attachment 37	PWS Enclosure 2 – Satellite Site NAS Lemoore GFP	P00005
Attachment 38	PWS Enclosure 2 – Satellite Site MCAS Miramar GFP	P00005
Attachment 39	PWS Enclosure 2 – Satellite Site NAS Oceana GFP	P00005
Attachment 40	RESERVED	
Attachment 41	PWS Enclosure 4 - T-44C Corrosion Control Plan (1 Jan 2015)	P00004
Attachment 42	RESERVED	P00004
Attachment 43	PWS Enclosure 4 PMA273 T-34C Corrosion Control Plan (Change 7)	
Attachment 44	PWS Enclosure 5 - ALSS Inventory T-6 NAS WF and NASCC	
Attachment 45	PWS Enclosure 5 - ALSS Inventory T-6 NASP	
Attachment 46	PWS Enclosure 5 – ALSS Inventory T-34/T-44 NASCC	
Attachment 47	PWS Enclosure 5 – ALSS Inventory T-34 NAS WF	
Attachment 48	PWS Enclosure 6 – T-6B MESM	
Attachment 49	PWS Enclosure 6 – T-6A MESM	
Attachment 50	PWS Enclosure 6 - T-44A/C MEL	
Attachment 51	PWS Enclosure 6 – T-34 MEL	
Attachment 52	PWS Enclosure 7 On-Site (OS) Component Repair List - T44	
Attachment 53	PWS Enclosure 7 OS Comp Repair List - T34	
Attachment 54	Enclosure 8 - General Paint Schemes	
Attachment 55	Enclosure 8 - T44 Paint Scheme	
Attachment 56	Enclosure 8 T-34 Oceana	
Attachment 57	Enclosure 8 T-34 Miramar	
Attachment 58	Enclosure 8 T-34 Lemoore	
Attachment 59	Enclosure 8 T-34 Huntsville	
Attachment 60	Enclosure 8 T-34 Ft Bragg	
Attachment 61	Enclosure 8 T-34 El Centro	
Attachment 62	Enclosure 8 T-34 CNATRA	
Attachment 63	PWS Enclosure 9 - Applicable Documents (12 March 2015)	P00004
Attachment 64	RESERVED	
Attachment 65	RESERVED	
Attachment 66	PWS Enclosure 11 Satellite Site FHs - T34	Amendment 0001
Attachment 67	PWS Encl12 T34 SIRG: 01-50-T34C-600-6-4.2	
Attachment 68	PWS Encl12 T34 SIRG: 01-50-T34C-600-6-4.1	
Attachment 69	PWS Encl12 T34 SIRG: 01-50-T34C-600-6-2	
Attachment 70	PWS Encl12 T34 SIRG: 01-50-T34C-600-6-1	
Attachment 71	PWS Encl12 T34 SIRG: 01-50-T34C-600-6	
Attachment 72	RESERVED	
Attachment 73	RESERVED	
Attachment 74	RESERVED	
Attachment 75	RESERVED	
Attachment 76	RESERVED	P00004
Attachment 77	RESERVED	P00004
Attachment 78	RESERVED	P00004
Attachment 79	RESERVED	P00004
Attachment 80	RESERVED	P00004
Attachment 81	RESERVED	P00004
Attachment 82	PWS Encl14 T44C SIRG: 01-50-T44C-600-6-4.2 (1 July 2015)	P00007

Attachment 83	PWS Encl 14 NAVAIR 01-50-T44C-600 6-3	
Attachment 84	PWS Encl 14 T44C SIRG: 01-50-T44C-600-6-4.1 (1 Jan 2015)	P00004
Attachment 85	PWS Encl 14 T44C SIRG: 01-50-T44C-600-6-1 (1 Jan 2015)	P00004
Attachment 86	PWS Encl 14 T44C SIRG: 01-50-T44C-600-6 (1 July 2015)	P00007
Attachment 87	RESERVED	
Attachment 88	RESERVED	
Attachment 89	RESERVED	
Attachment 90	PWS Encl 14 T44C SIRG: 01-50-T44C-600-6-2	
Attachment 91	PWS Appendix A Records and Logbooks	
Attachment 92	Appendix B - CDRLs List	AWARD
Attachment 93	PWS Appendix C - Site Operating Hours	
Attachment 94	RESERVED	
Attachment 95	RESERVED	
Attachment 96	PWS Appendix F - Definitions	
Attachment 97	PWS Appendix G - Enclosure list	
Attachment 98	PWS Appendix H - Acronyms	
Attachment 99	CBA T34 Whiting Field	
Attachment 100	CBA Pensacola	
Attachment 101	CBA Oceana	
Attachment 102	CBA 2014-7097 Miramar 18 August 2014	P00001
Attachment 103	CBA Lemoore	
Attachment 104	CBA 2014-7096 El Centro 18 August 2014	P00001
Attachment 105	CBA Corpus Christi, effective 28 April 2014	Amendment 0007
Attachment 106	WD 05-2058 (Rev.-15) (El Centro and Miramar)	
Attachment 107	WD 05-2508 (Rev.-15) (Corpus Christi)	
Attachment 108	WD 05-2074 (Rev.-17) (Lemoore)	
Attachment 109	WD 05-2544 (Rev.-15) (Oceana)	
Attachment 110	WD 05-3034 (Rev.-15) (Pensacola & WF)	
Attachment 111	CBA MOAs	Amendment 0001
Attachment 112	RESERVED UPON AWARD (Manning)	
Attachment 113	RESERVED UPON AWARD (Price)	
Attachment 114	RESERVED UPON AWARD (Price-SubContractor)	
Attachment 115	RESERVED	
Attachment 116	RESERVED	
Attachment 117	CBA 2014-7095 Huntsville 11 August 2014	P00001
Attachment 118	WD 05-2394 (Rev.-14) (Ft. Bragg)	
Attachment 119	CBA 2014-7094 Ft. Bragg 22 September 2014	P00001
Attachment 120	RESERVED	
Attachment 121	RESERVED	
Attachment 122	RESERVED	
Attachment 123	WD 05-2334 (Rev.-15) (Fallon)	
Attachment 124	CBA Fallon 25 July 2011	
Attachment 125	RESERVED	
Attachment 126	WD 05-2006 (Rev.-13) (Ft. Rucker)	
Attachment 127	WD 05-2116 (Rev.-14)(Jacksonville)	
Attachment 128	Encl 15 CNATRA Inst 4355	
Attachment 129	RESERVED	
Attachment 130	RESERVED	
Attachment 131	Scheduled GFP List	
Attachment 132	Requisitioned GFP List	
Attachment 133	NAVAIR (PMA273) 01-250-13-600-004-6 2 T-44 Jan 2013	
Attachment 134	NAVAIR (PMA273) 01-250-13-600-005-6 2 T-44 Jan 2013	
Attachment 135	NAVAIR (PMA273) 01-250-13-600-011-6 2 T-44 Jan 2013	

Attachment 136	NAVAIR (PMA273) 01-250-13-600-16-6 2 T-44 Jan 2013	
Attachment 137	NAVAIR (PMA273) 01-250-19-600-XXX T-44 Jan 2013	
Attachment 138	NAVAIR (PMA273) T16-13-600-145-6 2 T-44 Jan 2013	
Attachment 139	NAVAIR (PMA273) 01-250-13-600-004-6 2 T-44 Jan 2013	
Attachment 140	NAVAIR (PMA273) 01-250-13-600-005-6 2 T-44 Jan 2013	
Attachment 141	NAVAIR (PMA273) 01-250-13-600-011-6 2 T-44 Jan 2013	
Attachment 142	NAVAIR (PMA273) 01-250-13-600-16-6 2 T-44 Jan 2013	
Attachment 143	RESERVED	
Attachment 144	NAVAIR (PMA273) T16-13-600-145-6 2 T-44 Jan 2013	
Attachment 145	Small Business Subcontracting Plan	AWARD

(End of Summary of Changes)