

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE J		PAGE OF PAGES 1   2	
2. AMENDMENT/MODIFICATION NO. 01		3. EFFECTIVE DATE 02-May-2012		4. REQUISITION/PURCHASE REQ. NO. ACQR2243840		5. PROJECT NO. (If applicable)	
6. ISSUED BY CODE COMMANDING OFFICER - NAVFAC MARIANAS IPT MILCON PSC 455, BOX 165 FPO AP 96540-2937		N40192		7. ADMINISTERED BY (If other than item 6) CODE		See Item 6	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) PACIFIC WEST BUILDERS 1248 COOUDGE AVENUE NATIONAL CITY CA 91950-4432				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N40192-10-D-2810-0003			
				X 10B. DATED (SEE ITEM 13) 28-Apr-2012			
CODE 1R3H8		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: jacada5512653 The purpose of this administrative modification is:  a. To correct scope of work description in task order award document. Refer to page 2.  b. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.  c. No other terms and conditions have changed. Reason Code: Admin.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) Patricia J. Romero President				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) VICENT J. CARBULLIDO / CONTRACTING OFFICER TEL: 671-333-3172 EMAIL: vincent.carbullido@na.navy.mil			
15B. CONTRACTOR/OFFEROR Patricia J. Romero (Signature of person authorized to sign)		15C. DATE SIGNED 03 May 2012		16B. UNITED STATES OF AMERICA BY Vincent Carbullido (Signature of Contracting Officer)		16C. DATE SIGNED 03-May-2012	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

The following have been added by full text:

ADMINISTRATIVE MODIFICATION 01

The purpose of this administrative modification is:

To correct scope of work description in task order award document. Reference to “structural steel frame and seamless metal roofing” is **Deleted** and **Replaced** with the following RFP document Part 3, Para 4.3 Exterior Character:

The building's exterior design shall be in conformance with the existing architectural character in the Northwest Field - PACAF Regional Training Center (PRTC), Andersen Air Force Base, Guam. The prevailing character in this location is austere and simple. This can be achieved with the use of pre-cast (tilt-up) concrete exterior walls and parapets, low-sloped concrete roof slabs with elastomeric roofing membrane, aluminum doors, aluminum windows, and aluminum typhoon shutters. The exterior colors and trims shall be in accordance with the Andersen Air Force Base Architectural Compatibility and Base Design Standards.

(End of Summary of Changes)