



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 17	
2. AMENDMENT/MODIFICATION NO. P00030		3. EFFECTIVE DATE 24-Nov-2015		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO. (If applicable)	
6. ISSUED BY NAWCTSO 253 12211 SCIENCE DRIVE (25321) ORLANDO FL 32828-3224		CODE N61340		7. ADMINISTERED BY (If other than item 6) DCMA ORLANDO 3555 MAQUIRE BOULEVARD ORLANDO FL 32803-3278		CODE S1002A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) ENGINEERING SUPPORT PERSONNEL, INC. JOHN N. RUSSELL 3361 ROUSE RD STE 165 ORLANDO FL 32817-2191				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N61340-13-C-5501			
				X 10B. DATED (SEE ITEM 13) 09-May-2013			
CODE 1DNT4		FACILITY CODE		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) FAR 52.243-1, FAR 52.243-2, NAVAIR 5252.217-9507, 252.232-7007							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: holbrook16103 Please see Block 14 Continuation Page.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) John N. Russell, Owner, President and CEO				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Kathleen C Dougherty TEL 4073808189 EMAIL kathleen.dougherty@my.mil			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 24-Nov-2015		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 24 Nov 15	

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 17	
2. AMENDMENT/MODIFICATION NO. P00030		3. EFFECTIVE DATE 24-Nov-2015		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAWCTSD 253 12211 SCIENCE DRIVE (25321) ORLANDO FL 32826-3224		CODE N61340		7. ADMINISTERED BY (If other than item 6) DCMA ORLANDO 3555 MAGUIRE BOULEVARD ORLANDO FL 32803-3276		CODE S1002A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) ENGINEERING SUPPORT PERSONNEL, INC. JOHN N. RUSSELL 3361 ROUSE RD STE 165 ORLANDO FL 32817-2191				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N61340-13-C-5501			
				X 10B. DATED (SEE ITEM 13) 09-May-2013			
CODE 1DNT4		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) FAR 52.243-1, FAR 52.243-2, NAVAIR 5252.217-9507, 252.232-7007							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: holbrook16103 Please see Block 14 Continuation Page.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) KATHLEEN C DOUGHERTY / DEPUTY BRANCH HEAD, AIR-2.5.3. TEL: 407-380-8189 EMAIL: kathleen.dougherty@navy.mil			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY <u>Kathleen C. Dougherty</u> (Signature of Contracting Officer)		16C. DATE SIGNED 24-Nov-2015	
(Signature of person authorized to sign)							

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:**PURPOSE OF THIS MODIFICATION**

- 1) Authorities for this modification: FAR 52.243-1 Changes, Fixed Price; FAR 52.243-2 Changes, Cost Reimbursement; NAVAIR 5252.217-9507 Over & Above Work Requirement; and, 252.232-7007 Limitation of Government's Obligation.
- 2) Via this Modification:
 - a) Create and fund MARFORPAC COST CLIN 6231 for three (3) round-trips in-country (Japan- Futenma to Iwakuni) for Contracted Instructor (CI) travel as one (1) Lot in the amount of \$8,514.00. (This CLIN is added as a COST-type CLIN. Only actual Costs will be reimbursed.)
 - b) Create and fund AIRPAC Futenma FFP CLIN 6271 for Mylar repair of MV-22B device CFTD/2F200, S/N008 as one (1) Lot in the amount of \$106,019.00.
- 3) The following document are incorporated herein:
 - i) Modification 30,
 - ii) Conformed Copy, Modification 30,
 - iii) PBW E-2, Modification 30
 - iv) Over and Above Work Request Form, NR-16-001 (wrt CLIN 6231),
 - v) Over and Above Work Request Form, NR-16-002 (wrt CLIN 6271),
 - vi) Any other changes as demonstrated in Summary of Changes.

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$114,533.00 from \$5,699,377.00 to \$5,813,910.00 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 6231 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6231	Travel COST Fund three (3) in-country (Japan, Futenma to Iwakuni) round-trips for one (1) Contracted Instructor (CI). (NR-16-001) FOB: Destination PURCHASE REQUEST NUMBER: 1300533232-0002	1	Lot	\$8,514.00	\$8,514.00
	ACRN AP			ESTIMATED COST	\$8,514.00 (EST.) \$8,514.00

CIN: 130053323200003

PSC Code J069

CLIN 6271 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
6271	Over and Above Work Request - AIRPAC FFP Fund Mylar Repair of MV-22B, CFTD/Device 2F200, S/N008. (NR-16-002) FOB: Destination PURCHASE REQUEST NUMBER: 1300533232-0002	1	Lot	\$106,019.00	\$106,019.00
NET AMT					\$106,019.00
ACRN AN CIN: 130053323200004					\$106,019.00

PSC Code J069

SECTION E - INSPECTION AND ACCEPTANCE

The Acceptance/Inspection Schedule for SUBCLIN 411102 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 411201 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 411202 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
------------	------------	-----------	-----------

Destination	Government	Destination	Government
The Acceptance/Inspection Schedule for SUBCLIN 411203 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for SUBCLIN 411204 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for SUBCLIN 411301 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for CLIN 4141 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for SUBCLIN 414101 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for SUBCLIN 415104 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government

The Acceptance/Inspection Schedule for SUBCLIN 415201 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 4171AA has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 420104 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 421202 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 422101 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 425102 has been changed from:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

To:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Acceptance/Inspection Schedule for SUBCLIN 425104 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 4261AB has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 4271AC has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 430104 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 431104 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for CLIN 4341 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 434101 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 435104 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 4371AA has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 443104 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 511204 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for CLIN 5141 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 515102 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 518101 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for CLIN 5212 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for CLIN 5271 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 5271AC has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for SUBCLIN 528101 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
Destination

INSPECT BY
Government

ACCEPT AT
Destination

ACCEPT BY
Government

The Acceptance/Inspection Schedule for CLIN 5312 has been changed from:

INSPECT AT

INSPECT BY

ACCEPT AT

ACCEPT BY

N/A	N/A	N/A	Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for SUBCLIN 531201 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for CLIN 5313 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for CLIN 5314 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for CLIN 5341 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for CLIN 5341 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for SUBCLIN 536101 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
To:			
INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
The Acceptance/Inspection Schedule for CLIN 5371 has been changed from:			
INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 5371AA has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for SUBCLIN 538101 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 6141 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The following Acceptance/Inspection Schedule was added for CLIN 6231:

INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
---------------------------	--------------------------	--------------------------	-------------------------

The following Acceptance/Inspection Schedule was added for CLIN 6271:

INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 6312 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 6341 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 7141 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 7312 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 7341 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 8141 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 8312 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 8341 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

The Acceptance/Inspection Schedule for CLIN 8381 has been changed from:

INSPECT AT N/A	INSPECT BY N/A	ACCEPT AT N/A	ACCEPT BY Government
-------------------	-------------------	------------------	-------------------------

To:	INSPECT AT Destination	INSPECT BY Government	ACCEPT AT Destination	ACCEPT BY Government
-----	---------------------------	--------------------------	--------------------------	-------------------------

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item has been added to CLIN 6231:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAWCTSD DEBORAH BARNES 12211 SCIENCE DR ORLANDO FL 32826-3224 407-380-8111 FOB: Destination	N61340

The following Delivery Schedule item has been added to CLIN 6271:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC
POP 01-OCT-2015 TO 30-SEP-2016	N/A	NAWCTSD DEBORAH BARNES 12211 SCIENCE DR ORLANDO FL 32826-3224 407-380-8111 FOB: Destination	N61340

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$114,533.00 from \$4,384,377.00 to \$4,498,910.00.

CLIN 6231:

Funding on CLIN 6231 is initiated as follows:

ACRN: AP

CIN: 130053323200003

Acctng Data: 1761804 70AE 257 57025 M 060957 2D C005TP

Increase: \$8,514.00

Total: \$8,514.00

Cost Code: 6702569EM2AQ

CLIN 6271:

Funding on CLIN 6271 is initiated as follows:

ACRN: AN

CIN: 130053323200004

Acctng Data: 1761804 70AE 257 57025 H 068688 2D C010HV

Increase: \$106,019.00

Total: \$106,019.00

Cost Code: 570256MGM3QD

The following have been modified:

252.232-7007 LIMITATION OF GOVERNMENT'S OBLIGATION (MAY 2006)

(a) Contract line item(s) **6101, 6111, 6112, 6113, 6151, 6152, 6201, 6211, 6251, 6301, 6311, 6312, 6351, and 6431** are incrementally funded. For these item(s), the sum of **\$239,468.00** of the total price is presently available for payment and allotted to this contract. Over and Above Work Request Contract line items **6231 and 6271** are fully funded. For these items, the sum of **\$114,559.00** is presently available for payment and allotted to this contract. An allotment schedule is set forth in paragraph (j) of this clause.

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which the total amount payable by the Government, including reimbursement in the event of termination of those item(s) for the Government's convenience, approximates the total amount currently allotted to the contract. The Contractor is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of anything to the contrary in the clause entitled "Termination for Convenience of the Government." As used in this clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) for convenience includes costs, profit, and estimated termination settlement costs for those item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor's best judgment, the work will reach the point at which the total amount payable by the Government, including any cost for termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for performance of the applicable item(s). The notification will state (1) the estimated date when that point will be reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the parties. If after such notification additional funds are not allotted by the date identified in the Contractor's

notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional funds have not been allotted, pursuant to the clause of this contract entitled "Termination for Convenience of the Government."

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional allotted funds and agreed substitute date, and the contract will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause entitled "Disputes."

(f) The Government may at any time prior to termination allot additional funds for the performance of the contract line item(s) identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled "Default." The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) and (e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of this contract entitled "Termination for Convenience of the Government."

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise prohibited under 31 U.S.C. 1342.

(j) The parties contemplate that the Government will allot funds to this contract in accordance with the following schedule:

OCT 01, 2015	<u>\$119,734.00</u>
NOV 01, 2015	<u>\$119,734.00</u>
DEC 01, 2015	<u>\$119,734.00</u>
JAN 01, 2016	<u>\$119,734.00</u>
FEB 01, 2016	<u>\$119,734.00</u>
MAR 01, 2016	<u>\$119,734.00</u>
APR 01, 2016	<u>\$119,734.00</u>
MAY 01, 2016	<u>\$119,734.00</u>
JUN 01, 2016	<u>\$119,734.00</u>
JUL 01, 2016	<u>\$119,734.00</u>
AUG 01, 2016	<u>\$119,734.00</u>
SEP 01, 2016	<u>\$119,734.00</u>

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:

All applicable terms and conditions are found in contract N61340-11-D-1004.

SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS

The following list of exhibits and attachments are WestPac task order peculiar and are as follows:

Exhibit A -- DD Forms 1423:

Exhibit A001 – Contract Funding Status Report (CFSR)
 Exhibit A002 – Conference Minutes
 Exhibit A003 – Mobilization COMS/CMS Contractor Performance Report
 Exhibit A004 – COMS/CMS Monthly Contractor Performance Report/Trainer Support Effectiveness Reports
 Exhibit A005 – Contractor Inventory/Utilization Report of GFP/GFI

 Exhibit A007 – CIS Contractor Performance Summary Report (CPSR) – Mod P00006
 Exhibit A009 – Quality System Plan

Attachments:

Attachment (A) CLIN/SOW/Clause Matrix

Attachment (1) Price Breakout Worksheet, P00030

Attachment (2) SOW Addendum A 6643-A-0398 Western Pacific (WestPac) Training Devices Contractor Operation and Maintenance Services; Rev 1 dated 26 August 2013; Rev 2 dated 09 October 2013 - P00009; Rev 3 dated 03 February 2014 – P00014; Rev 4 dated 04 September 2014 – P00021

SOW Addendum B 6643-A-0398 Western Pacific (WestPac) Contractor Instruction Services (CIS) dated 23 July 2013 - Mod P00004

Attachment (4) DD Form 254 – Contract Security Classification Specification – Secret; 21 May 2013, P00001
 DD Form 254 – Contract Security Classification Specification – Secret; 12 June 2013, P00002

Attachment (5) COR & ACOR Appointment Letters
 (a) COR Designation Letter & Form, John Harris, dtd 09 May 2013, P00002
 4 Pages
 (b) COR Designation Letter & Form, Wendell Smith, dtd 09 May 2013, P00002
 4 Pages
 (c) COR Designation Letter & Form, Kenneth Morrison, dtd 09 May 2013, P00002,
 4 Pages
 (d) COR Designation Letter & Form, William E. Hardy, dtd 13 Aug 2013, P00006
 (e) COR Designation Letter & Form, Roger A. Hahn, dtd 15 Jul 2014, P00015

Attachment (6) USFJ Policy Letter 70-2 dated 01 August 1985

Attachment (7) Agreement under Article VI of the Treaty of Mutual Cooperation and Security between the United States of American and Japan, Regarding Facilities and Areas and the Status of U.S. Armed Forces in Japan

Attachment (14) CDRL Addressee List; 20 August 2013 - P00006; 12 June 2014 – P00014; 24 July 2014 – P00015

Attachment (15) COR List; 24 July 2014 – P00015

Attachment (2) includes the following:

ADDENDUM A

ADDENDUM B

- APPENDIX A Device 2F171 CH-53E Aircrew Procedures Trainer (APT) – MCAS Futenma, Rev 01, 17 October 2014 – P00021; Rev 02, 12 February 2015 – P00024
- APPENDIX B Device 2F171 CH-46E Aircrew Procedures Trainer (APT) – MCAS Futenma
- APPENDIX B1 Device 2F199 KC-130J Weapons Systems Trainer (WST) – MCAS Futenma
Revision 1 dated 10 September 2015
- APPENDIX C Device 15F16 E2C Distributed Readiness Trainer (EDRT) – NAF Atsugi
- APPENDIX D 2F178 EA-6B Weapons Systems Trainer (WST) – MCAS Iwakuni
Rev 01, dated 18 March 2014 - P00015; Rev 02, 17 October 2014 – P00021
- APPENDIX E 2F199 KC-130J Weapons Systems Trainer (WST) – MCAS Futenma, Rev 01, 17 October 2014 - P00021; Rev 02, 12 February 2015 – P00024
- APPENDIX F 2F193A FA-18 Tactical Operational Flight Trainer (TOFT) – MCAS Iwakuni
Rev 01, 23 May 2013, P00001; Rev 02, 17 October 2014
- APPENDIX H 2F193B FA-18 Tactical Operational Flight Trainer (TOFT) – MCAS Iwakuni
Rev 01, 23 May 2013 - P00001; Rev 02, 17 October 2014 - P00021
- APPENDIX J 2C85 E-2 and C-2 Reconfigurable Flight Training Device (RFTD) – NAF Atsugi
Rev 01, 13 November 2013 - P00010; Rev 02, 06 August 2014 - P00019
- APPENDIX K 2F200 MV-22 Containerized Flight Training Device (CFTD) – MCAS Futenma, Rev 01, 17 October 2014 – P00021; Rev 02, 12 February 2015 – P00024
- APPENDIX L 2F201 FA-18 Tactical Operational Flight Trainer 134 (TOFT) – NAF Atsugi
Rev 01, 06 August 2014 – P00019
- APPENDIX M 2F201 FA-18 Tactical Operational Flight Trainer 135 (TOFT) – NAF Atsugi
Rev 01, 06 August 2014 – P00019
- APPENDIX P 2H163 P-3 Aircrew Tactical Team Trainer (PACT3) – AB Kadena
- APPENDIX Q 2F195 MH-60R and MH-60S Tactical Operational Flight Trainer (TOFT) S/N 10 –
NAF Atsugi
- APPENDIX Q1 MH60R/S Site Specific Supplement - 2F195 MH-60R and MH-60S Tactical
Operational Flight Trainer (TOFT) S/N 10 – NAF Atsugi
- APPENDIX R Device 5C10 Night Imaging and Threat Evaluation (NITE) Lab/Night Vision Goggle (NVG)
Part Task Trainer (PTT), Located at MCAS Futenma, MCAS Iwakuni, and NAF Atsugi,
Japan On-call maintenance support.
- APPENDIX AA Janitorial Services Floor Plans, Revised to include MH-60 R/S Building 1411, page
AA-6

(End of Summary of Changes)