

**Niagara Falls Boulevard  
Niagara County, New York  
2019 Removal Action Daily Report**

**Date:** Wednesday, October 16, 2019

**Personnel On-Site:**

EPA OSC – Peter Lisichenko

START V – Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

**Weather:** Rain with a chance of thunderstorms, 100% chance of rain, Lo: 43°F, High: 58°F, Winds: 10 to 10 mph, due SW, 66% humidity.

**Health and Safety:** Safety topics included: being aware of slips, trips, and falls, site traffic and heavy equipment awareness, cold stress, using proper personal protective equipment (PPE), and radiation hazards.

**Activities Completed:**

1. ERRS continued to remove contaminated soil from Area 09.
2. ERRS removed the tile floor in the back entrance way of the bowling alley.
3. START V continued screening soil in Area 09 to ensure contamination is below the site-specific action level.
4. ERRS received a delivery of two mini excavators, two trailers and one roller from HERC Rentals.
5. At the end of the work day, START V uploaded field data to the EPA internet share point site designated for the Site.

**Planned Activities for October 17, 2019:**

1. ERRS will continue to remove contaminated soil from Area 09.
2. ERRS expecting delivery from Praxair of a liquid nitrogen.
3. START V will begin screening soil in Area 09 via Ludlum 2241 with 3x3 NaI scintillator to ensure radiation contamination has been removed below the site-specific action level.

**Niagara Falls Boulevard  
Niagara County, New York  
2019 Removal Action Daily Report**

**Soil Excavation Data:**

Soil Volume Excavated Today (In Cubic Yards)	<b>427</b>
Cumulative Soil Volume Excavated (In Cubic Yards)	<b>700</b>
Total Number of Disposal Trucks Today	<b>0</b>
Total Number of Disposal Trucks To Date	<b>0</b>
Number of Backfill Trucks Today	<b>0</b>
Number of Backfill Trucks To Date	<b>0</b>

**Niagara Falls Boulevard  
Niagara County, New York  
2019 Removal Action Daily Report**

**Site Photographs**



View of ERRS removing contaminated soil from Area 09.



A view of ERRs removing tile in the back entrance way of the bowling alley.