

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Date: Tuesday, October 22, 2019

Personnel On-Site:

EPA OSC – Peter Lisichenko

START V – Mallory Neldner & Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Rainy, 70% chance of rain, Lo: 42°F, High: 61°F, Winds: 10-20 mph due NE, 93% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and radiation hazards.

Activities Completed:

1. ERS continued removing contaminated soil from Area 11 & 12.
2. ERS resumed removing vegetative debris in Area 11.
3. START V continued screening soil in Area 11 & 12 to ensure contamination is below the site-specific action level.
4. ERS continued backfilling Area 9.
5. At the end of the work day, START V uploaded field data to the EPA internet share point site designated for the Site.

Planned Activities for October 23, 2019:

1. ERRS will excavate rear entrance of the bowling alley.
2. START V will continue screening soil in Area 11 & 12 to ensure radiation contamination has been removed below the site-specific action level.
3. STARTV will collect soil samples from Area 11 & 12.

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Soil Excavation Data:

Soil Volume Excavated Today (In Cubic Yards)	599
Cumulative Soil Volume Excavated (In Cubic Yards)	2,179
Total Number of Disposal Trucks Today	0
Total Number of Disposal Trucks To Date	0
Number of Backfill Trucks Today	0
Number of Backfill Trucks To Date	0

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Site Photographs



View of excavation at Area 12.



View of vegetation removal in Area 12.