

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Date: Wednesday, October 30, 2019

Personnel On-Site:

EPA OSC – Peter Lisichenko

START V – Mallory Neldner & Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Cloudy with showers, 60% chance of rain, Lo: 49°F, High: 53°F, Winds: 5-10 mph due W, 82% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and radiation hazards.

Activities Completed:

1. ERRS continued backfilling Area 9 and 10.
2. ERRS accepted deliveries of the truck scale disposal and power washer for equipment decontamination.
3. ERRS began decontaminating the 2x4 excavator.
4. STARTV conducted file search for EPA meeting with US Ecology
5. EPA set up HPGe to conduct soil sample analysis.
6. ERRS moved and fenced in a blue roll off dumpster to the back area of Niagara Building Supply Center.
7. START V will continued to setup the HPGE with EPA Health Physicist.
8. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site designated for the Site.

Planned Activities for October 31, 2019:

1. ERRS will continue to back fill area 9 and 10 with stone
2. START V will continue setup of HGPE with EPA Health Physicist.
3. START V will conduct soil sampling analyses.

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards)	0
Cumulative Soil Volume Excavated (In Cubic Yards)	2,882
Total Number of Disposal Trucks Today	0
Total Number of Disposal Trucks to Date	0
Number of Backfill Trucks Today	12
Number of Backfill Trucks to Date	77
Backfill Received Today (In Tons)	466.29
Cumulative Backfill Volume to Date (In Tons)	2,819.06

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Site Photographs



View of ERRS decontaminating excavator.



View of ERRS backfilling areas 9 & 10.