

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Date: Friday, November 8, 2019

Personnel On-Site:

EPA OSC – Peter Lisichenko

START V – Mallory Neldner & Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Partly cloudy, 0% chance of snow, Lo: 24°F, High: 31°F, Winds: 8 mph, due N, 71% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and radiation hazards.

Activities Completed:

1. ERRS continued and completed the truck weigh station in area 11.
2. ERRS accepted deliveries of backfill. Material is being staged in EA 12 for use in the building supply center as well as for final backfill for EA 12.
3. ERRS organized ST-4 in preparation for removal activities in the northern half of the room.
4. START V set up and checked air monitoring equipment throughout the work day.
5. START V conducted soil analyses using the HPGe.
6. STARTV conducted calibration check and set up bounds for the Ludlum 3030.
7. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site designated for the Site.

Planned Activities for November 11, 2019:

1. ERRS will begin excavating ST-4.
2. START V will continue to conduct soil sampling analysis.
3. STARTV will scan newly excavated area to ensure zones are within acceptable parameters.

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards)	0
Cumulative Soil Volume Excavated (In Cubic Yards) ¹	3,418.5
Total Number of Disposal Trucks Today	0
Total Number of Disposal Trucks to Date	0
Number of Backfill Trucks Today	10
Number of Backfill Trucks to Date	191
Backfill Received Today (In Tons)	395.6
Cumulative Backfill Volume to Date (In Tons)	6,686.23

¹ Corrected value based on ERRS reported totals for each area.

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Site Photographs



View of truck weigh station.



View of ST-4.