

**Niagara Falls Boulevard
Niagara County, New York
2020 Removal Action Daily Report**

Date: Friday, January 03, 2020

Personnel On-Site:

EPA OSC – Peter Lisichenko

START V – Sean Quinn, & Patrick Ahern

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Cloudy, 30% chance of snow, Lo: 41°F, High: 47°F, Winds: 5 to 10 mph, due SW, 89% humidity 85%.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and radiation hazards.

Activities Completed:

1. ERRS completed site start up actives.
2. ERRS began installing an industrial racking system in WH2.
3. ERRS conducted excavations on the North side of the soil pile.
4. START V completed HGPe start up procedures and QC check.
5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site designated for the Site.

Planned Activities for January 4, 2020:

1. START V will continue to process samples in HPGe.
2. ERRS will begin concrete removal in WH3.
3. START V will conduct GPS activities of the soil pile on site on site.

**Niagara Falls Boulevard
Niagara County, New York
2020 Removal Action Daily Report**

Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards)	0
Cumulative Soil Volume Excavated (In Cubic Yards) ¹	3,492.5
Total Number of Disposal Trucks Today	21
Total Number of Disposal Trucks to Date	314
Soil Volume Transferred to Disposal Trucks	483
Cumulative Disposal Volume Removed To Date (In Tons)	7,199
Number of Backfill Trucks Today	0
Number of Backfill Trucks to Date	243
Backfill Received Today (In Tons)	604.71
Cumulative Backfill Volume to Date (In Tons)	8737.72

¹ Corrected value based on ERRS reported totals for each area.

**Niagara Falls Boulevard
Niagara County, New York
2020 Removal Action Daily Report**

Site Photographs



Network: Jan 3, 2020 at 13:39:27 EST
Local: Jan 3, 2020 at 13:39:27 EST
N 43° 5' 46.762", W 78° 57' 6.765"
9540 Niagara Falls Blvd
Niagara Falls NY 14304
United States

View ERRS installing an industrial racking system in WH2.



Network: Jan 3, 2020 at 16:40:03 EST
Local: Jan 3, 2020 at 16:40:03 EST
N 43° 5' 50.572", W 78° 57' 8.540"
Niagara Falls NY 14304
United States

View ERRS conducting excavations on the North side of the soil pile, in A12.