

**Niagara Falls Boulevard  
Niagara County, New York  
2020 Removal Action Daily Report**

**Date:** Friday, February 14, 2020

**Personnel On-Site:**

EPA OSC – Peter Lisichenko

START V – Sean Quinn, & Tom O'Donnell

ERRS Contractor: Guardian Environmental Services (GES)

**Weather:** Partly cloudy, 10% chance of snow, Lo: 11°F, High: 15°F, Winds: 10 to 15 mph, due WNW, 95% humidity.

**Health and Safety:** Safety topics included: being aware of slips, trips, and falls, site traffic and heavy equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and radiation hazards.

**Activities Completed:**

1. START V completed scanning of trucks to ensure they meet specific criteria for disposal purposes.
2. ERRS completed load out of contaminated soil.
3. ERRS continued decontamination of the 210 excavator on site.
4. START V completed scanning areas under the soil pile that have been scraped to ensure area is in accordance with SSAL.
5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site designated for the Site.

**Planned Activities for February 15, 2020:**

1. Activities on site going forward are to be determined by the OSC.

**Niagara Falls Boulevard  
Niagara County, New York  
2020 Removal Action Daily Report**

**Soil Excavation & Backfill Data:**

Soil Volume Excavated Today (In Cubic Yards)	<b>0</b>
Cumulative Soil Volume Excavated (In Cubic Yards) <sup>1</sup>	<b>3,739.16</b>
Total Number of Disposal Trucks Today	<b>5</b>
Total Number of Disposal Trucks to Date	<b>466</b>
Soil Volume Transferred to Disposal Trucks	<b>115</b>
Cumulative Disposal Volume Removed To Date ( In Tons)	<b>10,695</b>
Number of Backfill Trucks Today	<b>0</b>
Number of Backfill Trucks to Date	<b>243</b>
Backfill Received Today (In Tons)	<b>604.71</b>
Cumulative Backfill Volume to Date (In Tons)	<b>8737.72</b>

<sup>1</sup> Corrected value based on ERRS reported totals for each area.